

WBS 1.2 Controls

Don Barton

July 25-27, 2005

System Overview

- RHIC-generation control system hardware and software
- Ethernet, VME, VxWorks, Linux
- Use existing software for:
 - Device control & archiving (Pulse-to-Pulse Modulation)
 - Data logging, comfort displays, alarms, e-log ...
- Low risk – contingency ~20%

WBS 1.2 Controls

1.2.1 Timing & Infrastructure

- Extension of existing f/o for network and standard links
- Standard VME chassis for vacuum system interface
- EBIS event link will support both stand-alone and Booster injection scheduling
- Console workstations, alarms monitor and printer
- SW effort: mainly configuration of existing modules

WBS 1.2 Controls

1.2.2 EBIS

- PS control for 4 “platforms”:
 - Quad Function Generator (QFG) in VME
 - Power Supply Interface (PSI) on platform
 - Function and 2 readbacks at 100kHz, plus Command/Status
 - HV isolation via f/o serial lines between QFGs and PSIs
 - Timing via pulsed f/o links
 - Custom console program for coordinated power supply control
 - Specifications based on test stand experience
 - Built with standard RHIC software tools
-

WBS 1.2 Controls

1.2.3 Accelerators & Beam Transport

- MEFT & HEBT power supply interfaces:
 - Power Supply Controller (PSC) - PSI interface for dc magnets
 - QFG-PSI for ramped magnets
 - Standard VME
- Instrumentation interfaces: Like recent projects (TTB and NSRL)
 - Standard VME – commercial I/O modules
- RF Controls Infrastructure: VME64X chassis and standard modules
- Software: Minor modifications to existing programs

WBS 1.2 Controls

- **Procurements > \$25K: (FY05\$)**
 - PSI modules (\$107K)
 - VME Chassis (\$60K)
 - QFG modules (\$45K)
 - **Deliverables:**
 - VME chassis populated with standard VME interface modules; remote power supply interfaces; f/o links
 - Workstation consoles for commissioning and maintenance
 - Standard network and timing infrastructure elements
 - Custom and (mostly) standard software and database
 - Documentation
-

WBS 1.2 Controls

- Estimated Cost

WBS	Description	Direct FY'05K\$			
		Mat'l	Labor	Contingency	Total
1.2	Controls	350	100	\$100 (22%)	550

- Labor hours/equivalents

Resource Category	estimated hours
Engineer	1,050
Technician	275
Management	100
Total	1,425
Full Time Equivalents	0.8