

Overview Run-5 Cu-Cu

Fulvia Pilat



overall results

- delivered **15 nb⁻¹** in the **100 GeV/u** run (**HE**), more than **twice the goal** of 7 nb⁻¹
- exceeded maximum luminosity projections
- set&ramp-up time with beam **2 ½ weeks** (4 weeks planned)
- 2 experiments reached the **HE physics goal in 8 weeks** (the other 2 a significant fraction)
- successful **2 weeks** at **31.2 GeV/u** (**LE**), set-up **2 days**
- successful **1 day** run at injection **11 GeV/u** (**IE**)

despite *initial hurdles*: *budget* vagaries, *D6* and *bus-2-bus* short → *warm-up and repair*, *aperture* obstruction....

outline

- **overall machine performance**

chronology, injectors, integrated lumi, lumi/week, uptime

- **performance limitations**

on bunch intensity, number of bunches

- **run-5 new developments, system highlights**

most relevant to operations

***Talk tomorrow:** comparison HE vs. LE run, and discussion of machine performance vs. reliability*

chronology

June 7-9	Retreat
Aug 16	choice of ion
Sep 7	start cool-down to 80K (on hold – budget uncertainties)
Nov 15	start injectors set-up for Cu
Nov 18	start cool-down to 4 K
Nov 22	beam circulating at injection in blue (54 minutes!)
Dec 1 st	shorts discovered in yellow (10: D6, 12: Q3 splice)
Dec 4-21	warm-up, repair, cool-down
Dec 23-25	re-start beam ops, blue ramp with 95% transmission
→ Tue Dec 28	set-up starts both beams → yellow obstruction
Dec 31	both rings at store
→ Tue Jan 4	ramp-up starts – collisions overnight
→ Tue Jan 11	HE physics starts – with 28x28 4.5e9
Mar 7-22	LE set-up (2.5 days) and physics run
March 23	injection run

2 weeks


Injectors - highlights

- **set-up** injector complex for Cu: ~ **1 week**
- **steady** delivery of required **$4.5 - 5 \times 10^9$** Cu ions/bunch
- up to **7×10^9** ions/bunch delivered for experiments
- transverse emittance **$9-11 \pi$ mm mrad**
- longitudinal emittance **0.4 eV sec/u**

(→ talks Leif, Kip, Haixin)

Integrated luminosity 100 GeV/u

RHIC Run 5 Delivered Cu-Cu Luminosity



calendar
time at store:
52%

Cu-cu cross section measured at 2.6 barn

projections vs. performance


Factors for exceeding projections (HE):

- β^* squeeze 1m (*measured 1.1m*) → **0.85** (0.89)
- optimization intensity, #bunches
- luminosity ramp-up faster than the model used in the projections
- accurate prediction of lumi slope



Big (luminosity) Dippers: (visible dents in lumi plot)

- access + snowstorm
- power dip + access
- access + series of ensuing equipment failures


Luminosity / week



Rates, intensities – week 5



Store 6090




Store 6165 37x(4.8-5.0)

No lifetime problems – Phenix initial ~50K
12 minutes ev-lumi to collimation done



Sun Feb 13 17:46:55 - Sun Feb 13 19:38:31

Window Event



Sun Feb 13 17:46:54 - Sun Feb 13 19:33:08


Window Event



— BRAHMS6165:8 — STAR6165:9 — PHENIX6165:10

— bluDCCTtotal6165:0 — ye1DCCTtotal6165:1 — bluWCMbunched6165:2
— ye1WCMbunched6165:3 — relMon,ev-lumi:relEventNum6165

Integrated lumi 31.2 GeV run



Performance limitations (HE)



Bunch intensity (limit $\sim 5 \times 10^9$)

- fast transverse instabilities near transition
- yellow beam lifetime after re-bucketing
- beam-beam (at store)
- IBS

Number of bunches

- pressure rise at Phobos (limit: 43×43)
- transition pressure rise at IR4 (limit: 45×45)
- long range beam-beam interactions on the ramp
(limit $< 28 \times 28$ before improvements)

Fast instability around transition



emittance blow-up ~0.5 sec after transition

signature:

- coherence (0.1-0.8 sec > γt)
- fast loss on DCCT
- 50% emittance blow-up**
- no dependence #bunches
- no clear bunch intensity threshold



effects:

- bad lifetime
- low rates
- high backgrounds

cures:

- octupoles (not enough)
- zero-crossing of chromaticity** moved before γt

Beam lifetime after re-bucketing



beam decay → tuning → delay start of physics

- need to keep **chromaticity very close to zero** at and after re-bucketing
- exacerbated by **close orbit shifts** with periodicity of 24 h (→ *Vadim's talk*)

Beam-beam (store) & IBS

beam-beam at store

→ emittance growth → lumi lifetime

- tolerable nevertheless with Cu and 4 interactions (Δ intensity loss of bunches with 3 and 4 interactions marginal)
- cure: **working point** control (move to 0.73 not necessary)




IBS

- From pre-run simulations (Fedotov, Wang), IBS less than for Au but significant
- measured and compared during AP experiments
- **operations: common cavities, continuous gap cleaning**


Phobos PR and background

Bunch intensity 37x 4.8-5.0 e9

Bunch intensity 37x 4.6-4.7 e9



Long range beam-beam (ramp)




significant losses around transition and the beta squeeze

had to be fixed to allow the initial physics store with 28 bunches

Cure: increase of R-2-R synchro-loop
RF dipole
(vertical separation bumps)

increased ring2ring synchro loop gain

RF dipole



Run-5: new developments - 1

- **β^* -squeeze to 0.85m** (Pilat, Malitsky, Ptitsyn, Wittmer)

tested run-5 in AP-ex

operational run-5, measured $\beta^=0.89\text{m}$*

took down separation bump during squeeze

'usual' initial fight with coupling on the squeeze

sextupole IR corrections

*online matching capability (→ **talk Nikolay**)*

- **coupling corrections on the ramp** (Luo)

tested during Run-4 & Run-5 AP-ex

coupling vector amplitude modulation and phase rotation

*operational in Run-5 → success (→ **talk Yun**)*

Run-5 new developments - 2

- **Stochastic cooling tests** (Brennan, Blaskiewicz)
(→talk Mike)
- **Injection into RHIC**
 - automated injection set-up (Fisher)
 - low-intensity interlock (Michnoff)
 - auto AGS extraction field correction (Morris, Marneris...)
- **Configuration control, analysis tools**
 - configuration control web page (Marr)
 - FDAView (Todd)
(→talks Greg, John)

Run-5 new developments - 3

instrumentation

- **BPMS**: electronics (*→ talk Rob*), BBA
- **IPM** re-work
- **HF Schottky** development (emittance)

(*→ talk Vladimir*)

vacuum system

200+ m of NEG pipes → validation (*→ talk Haixin*)

power supplies

PS swaps from 60 to 6 in 2 years (*→ talk Don*)

RF (*→ talk Mike*)

Discussed, planned, but


- STAR Magnet control from MCR
- ZDC's 'owned' bt CAD (*→talk Tom*)
- collimation from sequencer
- store configurations (exp magnet polarities)
- **BLAM** (*→talk Leif*)
- *Automatic orbit correction* (*→talk Vadim*)

Run-5 integrated lumi (nb-1)

experiment	HE Run-5	HE Run-4	LE Run-5	LE Run-4
Phenix	15.16	1.37	0.50	0.022
Star	14.99	1.27	0.46	0.021
Brahms	6.15	0.56	0.29	0.012
Phobos	5.67	0.54	0.24	0.012

runs overview

RHIC nucleon-pair luminosity delivered to PHENIX



conclusion

All things considered, it was a pretty good run.

Thank you to the RHIC Operations Team for the great work done!