

RHIC Machine/Detector Planning Meeting

2 May 06

Agenda

- **Scheduling Physicist (Brown) - Scheduling issues**
- **Experiment Progress/Issues - STAR, PHENIX, (BRAHMS)**
- **Jet Target Progress/issues - (Makdisi)**
- **Machine Issues - (Ptitsyn)**
 - **Plan for 500 GeV beam development**
- **AGS beam polarization progress report/polarimeter status – (Huang)**
- **RHIC Polarimeters (Bravar) – issues**
- **RHIC Beam Experiments – (Pilat)**
- **RCF (Throwe) – issues**

Experiment Goals (in progress)

	<u>\sqrt{s}</u>	<u>Pol. Config.</u>	<u>Recorded L</u>	<u>Delivered L</u>	<u>Pol</u>	<u>weeks</u>
PHENIX:	200 GeV	Radial	4-7 pb ⁻¹	10-17 pb ⁻¹	$\geq 50\%$	3-4#
	200 GeV	Longitudinal	10 pb ⁻¹	30 pb ⁻¹	$\sim 60\%$	7
	62.4 GeV	Transverse	0.6 pb ⁻¹	1.4 pb ⁻¹	any	2
	*22 GeV		4 nb ⁻¹	10 nb ⁻¹		
STAR:	200 GeV	Transverse	5 pb ⁻¹	15 pb ⁻¹	$\geq 50\%$	~ 4
	200 GeV	Longitudinal	10 pb ⁻¹	30 pb ⁻¹	$\geq 50\%$	~ 7
	62.4 GeV	Transverse	○ pb ⁻¹	○ pb ⁻¹	\geq ○	2
BRAHMS:	62.4 GeV	Transverse	0.85 pb ⁻¹	1.4 pb ⁻¹	$\sim 50\%$	2


- Not in present plan
- # with 50-60% pol, end with 4 weeks of operation or 4-7 recorded pb⁻¹, whichever comes first

RHIC Run 6 as run/revised plan


5/2/06

- 1 Feb – Cool-down begins
- 7 Feb – 1st beam in blue ring
- 12 Feb – 1st beam in yellow beam
- 5 Mar – Machine Physics Mode declared (4.6 weeks into run)
- 8 Mar – **PHENIX in Physics Mode – radial pol** (5 weeks into run – on schedule)
- 12 Mar – **STAR in Physics Mode – long pol** (5.6 weeks into run)
- 12 Mar – begin 11.0 weeks of $\sqrt{s}=200$ GeV pp (0.6 weeks behind schedule)
- 6 Apr – **STAR switch to trans pol**
- 14 April – unscheduled shutdown (incr. power use at ~50% of full operations)
- 21 April – unscheduled shutdown ends – lost ~ 7 days
- 22 April – **PHENIX back on** (lost 8 days)
- 24 April – **STAR back on** (lost 10 days)
- 26 Apr – **PHENIX completed radial polarization, switched to longitudinal**
- 8 May – **STAR switch to longitudinal polarization (est)**
- 5 Jun – end 11.0 weeks $\sqrt{s}=200$ GeV pp, begin $\sqrt{s}=22$ GeV development
- 6 Jun - begin setup $\sqrt{s}=62$ GeV pp – add **BRAHMS**
- 20 Jun – end 2 week $\sqrt{s}=62$ GeV pp, begin $\sqrt{s}=500$ GeV development
- 26 Jun – end $\sqrt{s}=500$ GeV development, begin warm-up to LN2
- 29 Jun – RHIC Cryo switch to LN2 complete, end 21.1 weeks of cryo operation


Run6 RHIC p^p^ Integrated Luminosity for Physics




Run6 RHIC p^p Integrated Luminosity for Physics



“11” weeks in Physics mode






5/2/06


PHENIX ZDC Rate vs date

- ◆ PHENIX ZDC (Initial)
- ▲ PHENIX ZDC (+3 hrs)




5/2/06

Phenix Initial ZDC Rate vs Protons in RHIC




5/2/06

Luminosity loss 3 hrs into store vs date




4/29/06

pp RUN05-06, hours at store





5/1/06

pp RUN05-06, PHENIX Integrated Luminosity (delivered)



BNL Energy Use FY 2005-6

(C-AD Bldg 911 power is in AGS-Exp/Mach)



RHIC Machine/Detector Planning Meeting

Archive

The 14.5 week pp “physics” plan, Run6

$\sqrt{s} = 200 \text{ GeV/c}$ (1st 11 weeks)

$\sqrt{s} = 62.4 \text{ GeV/c}$ (next 2 weeks)

- 2 weeks physics
 - STAR Transverse
 - PHENIX Transverse
 - BRAHMS Transverse

$\sqrt{s} = 500 \text{ GeV/c}$ (last 1 week)

- Machine Development

- ~~0.5 week contingency, use to be determined~~


RHIC Run 6 Original Plan

- 1 Feb – Begin cool-down
- 8 Mar – [Physics Mode for machine and experiments](#) (5 weeks into run)
- 8 Mar – begin 11 weeks of $\sqrt{s}=200$ GeV pp
- 24 May – end 11 weeks $\sqrt{s}=200$ GeV pp
- 24 May begin setup $\sqrt{s}=62$ GeV pp
- 7 Jun – end 2 week $\sqrt{s}=62$ GeV pp
- 7 Jun – begin 1 week $\sqrt{s}=500$ GeV pp development
- 14-18 Jun – Contingency (end 14.5 weeks “Physics”)
- 18 Jun – begin cryo warm-up
- 21 Jun – RHIC Cryo warm-up complete, end 20.0 weeks of cryo operation


RHIC Run 7 – first look at possible run plan

- PHENIX
 - Long Au-Au run at $\sqrt{s}=200$ GeV/n
 - pp development, especially for $\sqrt{s}=500$ GeV
- STAR
 - d-Au at $\sqrt{s}=200$ GeV/n
 - pp development

11 physics weeks at 200 GeV, (20 weeks cryo operation)







2 physics weeks at $\sqrt{s} = 62.4$ GeV




C-A Operations-FY06

30 Jan 06

The Plan





-  Contingency
-  schedule to be determined
-  setup/ramp up luminosity
-  Commissioning




C-A Operations-FY07


14 Mar 06

34 week Draft Plan

-  Contingency
-  concurrent with RHIC
-  setup/ramp up luminosity
-  Commissioning



Run 6 (p^p) -- Integrated Luminosity by week



Run 5 (p^p) -- Integrated Luminosity by week (lumi-on to lumi-off)

