

RHIC Machine/Detector Planning Meeting

6 Feb 07

Agenda

- **Scheduling Physicist (Gardner) - Scheduling issues**
- **Experiment Plans/Issues**
 - **STAR (Christie)**
 - **PHENIX (Jacak)**
- **Machine Plans/Issues - (Drees)**
- **RHIC Beam Experiments (Pilat)**
- **RCF (Throwe) – issues**

RHIC Machine/Detector Planning Meeting

6 Feb 07

Advance Questions

- (1) Experiments – What are your luminosity goals for the AuAu run, Delivered and Sampled**

- (2) Experiments and Machine - If the AuAu run goes well and luminosity goals are met with a week or two left to go, what should we do?**
 - (a) Keep running 100x100 GeV/n AuAu**
 - (b) Polarized proton development**
 - (c) Other**


of course (b) and (c) need proposals/review

C-A Operations-FY07

1 Feb 07

Draft Plan (awaiting final budget)

-  concurrent with RHIC
-  setup
-  ramp up luminosity



schedule TBD