

Polarized Proton Run Preparation

January 22, 2008

- Injector setup underway
- 100 GeV ramp pp80 is being checked by power supply group
- d-Au ends Monday morning at 8
- Monday, Jan. 28 will be a long Maintenance Day to switch over to pp
- Power supply work drives the schedule
- With a whole lotta luck (no snake quenches) p.s. work can be done within 12-14 hours

- If p.s. work experiences major setbacks, we'll need a second Maintenance Day on Tuesday
- Expect first proton beam in RHIC Monday night
- First overnight collisions expected around February 4