

# Run 14 RHIC Machine/Experiments Meeting

1 Apr 2014

## Agenda:

- **Run 14 Schedule** (Pile)
- **Machine Status** (Robert-Demolaize)
- **STAR and PHENIX Status** (Experiments)
- **Other**

**Call in bridge line is 631-344-8383**

# Run 14 plan based on 22 weeks cryo operation

and Fischer et.al. RHIC Collider Projections (FY 2013 – FY 2017), 4 Jun 2013


- ✓ 3 Feb, Begin cool-down to 4.5K
- ✓ 4 Feb, Cool-down to 6K in Blue
- ✓ 7 Feb, Blue and Yellow at 4.5 deg K
- ✓ 10-Feb, Beam in Blue and Yellow at injection
- ✓ 15-Feb, Begin  $\sqrt{s} = 14.6$  GeV/n AuAu physics
- ✓ ~~8-10~~ 11 Mar (Tuesday, 0800), End  $\sqrt{s} = 14.6$  GeV/n AuAu physics run begin setup for  $\sqrt{s} = 200$  GeV/n AuAu
- ✓ 15-Mar (~14:00, store 18046), Begin  $\sqrt{s} = 200$  GeV/n AuAu physics run
  - ✓ PHENIX 1<sup>st</sup> physics store = 18046 (15 March)
  - ✓ STAR 1<sup>st</sup> physics store = 18064 (17 March)


## today, 1 Apr...

- 27-Jun, End 15 week  $\sqrt{s} = 200$  GeV/n AuAu run
- 27-June through 4 July , 7 days contingency/TBD
- 4-July, begin cryo warm-up
- 7- July, warm-up complete, 22.0 cryo weeks of operation



See <http://www.rhichome.bnl.gov/AP/RHIC2014/> for the Run Coordinator's detailed plan


## Au-Au Lumi (100 x 100 GeV/n) - Run 14







# Experimental Coincidence Signals (not singles corrected)






30 Mar, Store 18145, 9 hr 59 min,  $0.143 \text{ nb}^{-1}$   
 ( $40 \times 10^{26} \text{ cm}^{-2}\text{s}^{-1}$ ) to PHENIX (assumes 9.5 b xscetion)

31 Mar, Store 18151, 9 hr 49 min,  $0.149 \text{ nb}^{-1}$   
 ( $42 \times 10^{26} \text{ cm}^{-2}\text{s}^{-1}$ ) to PHENIX




Archive

FY 2014 power rebate \$ in BNL bank = \$0.628M, through Feb





## BNL Electricity Cost



## Goals for Run 14 (based on Beam Use Requests)

*(11 Feb, DRAFT, to be updated by experiments)*

### PHENIX


- Au+Au @ 200 GeV for 12 weeks,  $L = 1.5 \text{ nb}^{-1}$  sampled luminosity within  $|z| < 10 \text{ cm}$ 
  - ~30% within  $|z| < 10 \text{ cm}$
  - ~90% DAQ efficiency
  - ~50% bandwidth, DAQ saturation factor (?)
  - 11  $\text{nb}^{-1}$  delivered

### STAR

- Au+Au @ 200 GeV for 14 weeks,  $L = 10 \text{ nb}^{-1}$  recorded,  $10^9$  min bias triggers within  $|z| < 5 \text{ cm}$  → ( $2 \times 10^9$  triggers required)
  - ~ 60% (should be better) sampling efficiency
  - 16.7  $\text{nb}^{-1}$  delivered
- Au+Au @ 15 GeV for 3 weeks, 150M min bias triggers


as of 13 Mar

## RHIC Operations FY12-14




as of 13 Mar

## RHIC Cryo Operations FY12-14




# BNL Energy Use FY 2010-14

as of 13 Mar 2014




as of 13 Mar 2013

## C-AD Energy Use FY 2002-14




Through final fill 18010, 11 Mar 2015

max/min projections from Fischer et.al. "RHIC Collider Projections (FY2014-FY2018)", 4 June 2013




From Ingrassia,


<http://www.cadops.bnl.gov/AGS/Operations/Run14/>




$\sqrt{s} = 14.6$  GeV/n AuAu physics, 15 Feb-11 Mar











$\sqrt{s} = 14.6$  GeV/n AuAu physics, last 24 hours



# C-A Operations-FY14

*planned, budget permitting*


-  concurrent with RHIC
-  setup with beams
-  ramp up luminosity



**Table 2: Maximum luminosities that can be reached after a sufficiently long running period. The beam energy is stated. Other ion combinations can be estimated on demand. For species combinations not yet run the minimum luminosities are approximately 50% of the maximum.**


Mode	Beam energy [GeV/n]	No of colliding bunches	Ions/bunch [10 <sup>9</sup> ]	$\beta^*$ [m]	Emittance [mm]	$L_{\text{peak}}$ [cm <sup>-2</sup> s <sup>-1</sup> ]	$L_{\text{store avg}}$ [cm <sup>-2</sup> s <sup>-1</sup> ]	$L_{\text{week}}$
Pb-Pb	98.3	111	1.1	0.7	23→8	20×10 <sup>26</sup>	17×10 <sup>26</sup>	0.6 nb <sup>-1</sup>
Au-Au	100	111	1.4	0.7	23→8	40×10 <sup>26</sup>	35×10 <sup>26</sup>	1.2 nb <sup>-1</sup>
h-Au *	100	111	20 / 1.3	0.8	20→23	8×10 <sup>28</sup>	5×10 <sup>28</sup>	16 nb <sup>-1</sup>
d-Au *	100	111	110 / 1.4	0.8	17→25	47×10 <sup>28</sup>	28×10 <sup>28</sup>	95 nb <sup>-1</sup>
p↑-C	100	111	180 / 20	0.8	18→23	10×10 <sup>32</sup>	7×10 <sup>32</sup>	2.3 pb <sup>-1</sup>
p↑-Cu	100	111	180 / 4.0	0.8	18→23	200×10 <sup>28</sup>	150×10 <sup>28</sup>	475 nb <sup>-1</sup>
p↑-Au	100	111	180 / 1.4	0.8	18→23	70×10 <sup>28</sup>	50×10 <sup>28</sup>	165 nb <sup>-1</sup>
p↑-p↑*	100	107	160	0.85	17→25	65×10 <sup>30</sup>	38×10 <sup>30</sup>	14 pb <sup>-1</sup>
p↑-p↑*	255	107	200	0.65	20→25	280×10 <sup>30</sup>	170×10 <sup>30</sup>	56 pb <sup>-1</sup>

\* h (helion) – nucleus of the <sup>3</sup>He atom; d (deuteron) – nucleus of the <sup>2</sup>H atom; p (proton) – nucleus of the <sup>1</sup>H atom.  
 \* We expect that an intensity- and time-averaged store polarization  $P$  of up to 65%, as measured by the H jet, can be reached at 100 GeV. At 255 GeV we expect the polarization  $P$  to reach up to 57%. In Run-11 PHENIX had 107 and STAR 102 colliding bunches.




**Figure 4: Projected minimum and maximum integrated luminosities for Au-Au at 100 GeV/nucleon.**

File Window Markers Analysis




Blue at 4.5 deg




7 Feb 2014, Blue and Yellow at 4.5 deg K

Blue Cryo Temperatures



Yellow Cryo Temperatures



For example, 20 weeks of RHIC refrigerator operation in FY 2014 could be scheduled in the following way:

Cool-down from 50 K to 4 K	1 week	
Set-up mode 1 (Au-Au at 7.5 GeV/nucleon)	1 week	(no dedicated time for experiments)
Ramp-up mode 1	$\frac{1}{2}$ weeks	(8 h/night for experiments)
Data taking mode 1	2 $\frac{1}{2}$ weeks	
Set-up mode 2 (Au-Au at 100 GeV/nucleon)	$\frac{1}{2}$ week	(no dedicated time for experiments)
Data taking mode 2 with further ramp-up	10 weeks	
Set-up mode 3 (p $\uparrow$ -p $\uparrow$ at 100 GeV)	1 week	(no dedicated time for experiments)
Ramp-up mode 3	$\frac{1}{2}$ weeks	(8 h/night for experiments)
Data taking mode 3+1 with further ramp-up	2 $\frac{1}{2}$ weeks	
Warm-up	$\frac{1}{2}$ week	

**From Fischer et. al., RHIC Collider Projections (FY 2014 – FY 2018), 4 June 2013**

## Who's Who for 2014

RHIC Au-Au Run Coordinator Operations:	<a href="#">Gregory Marr</a>	<a href="mailto:gmarr@bnl.gov">gmarr@bnl.gov</a>	631-344-7810 (office)
	<a href="#">Vincent Schoefer</a>	<a href="mailto:schoefer@bnl.gov">schoefer@bnl.gov</a>	631-344-8453 (office)
	<a href="#">Travis Shrey</a>	<a href="mailto:shrey@bnl.gov">shrey@bnl.gov</a>	631-344-7451 (office)
RHIC 7.3 GeV Au-Au Run Coordinator planning:	<a href="#">Christoph Montag</a>	<a href="mailto:montagc@bnl.gov">montagc@bnl.gov</a>	631-344-4820 (office)
RHIC 100 GeV Au-Au Run Coordinator planning:	<a href="#">Guillaume Robert-Demolaize</a>	<a href="mailto:grd@bnl.gov">grd@bnl.gov</a>	631-344-8215 (office)
Scheduling Physicist:	<a href="#">Chuyu Liu</a>	<a href="mailto:cliu1@bnl.gov">cliu1@bnl.gov</a>	631-344-4431 (office)
AGS liaison:	<a href="#">Haixin Huang</a>	<a href="mailto:huanghai@bnl.gov">huanghai@bnl.gov</a>	631-344-5446 (office)