

Monday 02/10 2014
1th Scheduling Meeting

Minutes

Present : Mike Blaskiewicz, Bill Christie, Wolfram Fischer, Klaus Dehmelt, Peter Ingrassia, Yousef Makdisi, Phil Pile, Paul Sampson, Christoph Montag, Robert-Demolaize, Guillaume.

⤴ Brief overview of the coming week : see table next page

⤴ Excerpts from the discussion :

Paul: Assess is needed for regular check of Siemens, the date is flexible. This can be synchronized with access to IR4, 10, 2.

Klaus: PHENIX access is needed to test, swap cables for detector and debug FPGA program. This effort needs help from LANL folks.

Bill: It is beneficial for a smooth setup of RHIC to defer this to next week. A tentative date is set on 02/19, Wednesday morning, 8:00AM-2:00PM.

Christoph: Previous low energy APEX studies will be part of the low energy setup, no dedicated APEX for low energy.

Peter: Next Monday is president day, no scheduling meeting.

| | | |
|-------------------|--|--|
| | <p style="text-align: center;">MONDAY 02/10</p> <p style="text-align: center;">1th SCHEDULING MEETING</p> <p>- RHIC setup ongoing,</p> <p>- BLIP has been running steadily,</p> <p>NSRL plan to start on 03/24</p> | |
| Mon. 02/10 | <p>BLIP maintenance, AGS/RHIC access in the morning,</p> <p style="text-align: center;">beam development from 2:00PM</p> | |
| Tue. 02/11 | <p style="text-align: center;">Beam development</p> | |

| | | |
|-------------------|--|--|
| Wed. 02/12 | Beam development | |
| Thu. 02/13 | Beam development | |
| Fri. 02/14 | Beam development | |
| Sat. 02/15 | First collision/physics | |
| Sun. 02/16 | | |
| | NEXT SCHEDULING MEETING MONDAY 02/17 is canceled due to holiday | |