

Monday 04/06/2015
Scheduling Meeting

Minutes

Apex is scheduled for Wednesday Apr 8 starting at 8:00 am till 11 pm after which "return to Physics" where the machine will revert to a nominal fill.

A p-A Quads only ramp (~ 1/2 hr) will be done after the store Wednesday morning and before APEX assuming the preparation work is complete for this.

Pending issues:

- Access by the vacuum group to the 2 O'Clock IR for CeC. This will allow the CeC to continue installation the next Maintenance day.
- Installation of the PHENIX FVTX shielded cables will be carried out during Maintenance
- The Blue e-lense running with electron beam on for 5 hrs will be done during a Fill.
- The AGS eIPM electronics re-installation will likely be done during Maintenance.

To be discussed:

A proposal for a 3-hr p-A test ramp after Maintenance with the DO polarity switched. (April 15)