

Monday 04/20/2015
Scheduling Meeting

Minutes

1. Apex proceeds as usual Wednesday the 22nd from 8 am to 11 pm after which and return for physics.
2. Transverse stores if needed will be at the discretion of VHS
3. No Machine development this week in favor of physics running.
4. Switch from pp to p-A running is on Monday the 27th:
 1. The last store will be dumped around 7:00 am.
 2. The AGS will be off at 4:30 am to allow Siemens folks maximum time for bearing maintenance
 3. The DX magnet move is estimated to take 12 hours from 7 till 7 pm. This allows for work with beam at injection
 4. D. Bruno will then work on high current testing during the day on Tuesday
 5. Chuyu et al., will provide an overall plan for the next 4 to 5 days
5. Au tune up in the AGS will proceed behind RHIC stores
6. The AGS polarimeter target replacement will also be done behind a store this week. If not during switch over on Monday.