

Monday 04/27/2015
Scheduling Meeting

Minutes

- Access / maintenance today is proceeding well and the Siemens power supply work is complete and the AGS is on.
- The ring will stay open past 6 pm for as long as the power supply folks need it to high pot the DX magnets after the move.
- RHIC work with beam will follow at injection tonight.
- Should additional power supply work remains, it may not start till after 9 am tomorrow.
- That done, RHIC ramp work can proceed.
- The PHENIX 5-hr access could be either Wednesday or Thursday depending on progress with ramp development.
- Collisions are expected no earlier than Saturday.