

**Monday 05/04/2015**  
**Scheduling Meeting**

---

**Minutes**

---

The consensus is no APEX this week as we are in the early stages of beam set up and stochastic cooling in particular.

STAR requested ~1hr access to close the FMS around the beam pipe. The agreed upon time is 11-12 noon.

This time will also be used to look into the Y arc and D. Phillips to measure the PHENIX CM inner coil resistance. The latter work will require a special work plan as the magnet will remain energized.

All work will be done on Controlled access.

We plan on two 8-hr stores between now and tomorrow's access.

Machine development if needed, will be decided at the 9:00 am meetings.