

Monday 05/18/2015 Scheduling Meeting

Minutes

1. Wednesday the 20th is APEX day. Will start at 8 am and return to Physics by midnight.
2. The eLens will be needed for an APEX study this week. A cryo valve in the blue eLens needs to be fixed before Wednesday. It will take about 1 hour and this will be scheduled as an end of store job for tomorrow during the day or, if the opportunity presents itself – i.e. unscheduled downtime, earlier – Paul is on top of this.
3. The bunch-by-bunch damper system has one of the four planes commissioned. This system is designed to help with emittance preservation at injection and the proponents request 4-6 hours for commissioning the other 3 planes. The request is for time next week, not this week so will be revisited next Monday.
4. Looks like the experiments should complete pAu goals, on schedule, by 8 Jun. Even so, we have reserved the 26 May Machine/Detector meeting for experiment requests to shorten or extend the pAu run. The expectation is Berndt will be available by phone to make a final decision if needed.