


A stack of papers, slightly blurred, with a purple and blue color cast.A blurred image of a clock face, with a purple and blue color cast.

Accelerator Support and Maintenance

A stack of papers, slightly blurred, with a green and blue color cast.A clear image of a yellow clock face with black numbers and hands, set against a yellow background.

Run 14



Maintenance in progress

- RHIC work focused in 2, 4 and 10 IR areas.
- AGS Access for Vacuum, RF and instrumentation.
 - Vacuum leak in H sector identified.
- Booster Access for instrumentation, RF.
- Some work on EBIS and Laser Ion Source.



Schedule:

- Cryo problem problem delaying the start up RHIC RF commissioning.
- Other progressing on Schedule.
- Restoration of Booster and AGS in early afternoon.
 - Westinghouse fan replacement to finish soon.
- RHIC Ramp tests in early evening.

A vertical stack of four images on the left side of the slide. From top to bottom: a clock with a blue face and black hands on a red background; a clock with a yellow face and black hands on a blue background; an open book with white pages on a green background; and an open book with white pages on a purple background.

Today/Tonight's Schedule

- RF Low Level Commissioning as soon as Cryo failure is repaired.
- 1700:
 - Test ramp with modified PLL in Blue Mains.
 - Full current for 1 hour, collect data.
- Setup with beam following RF commissioning.