



Time Meeting
Apr 15, 2014

Agenda

- Safety
- Schedule
- Machine and system reports



Safety and training

- Ed Lessard



Schedule

1. NSRL 14A run ends in the middle of May, break for ~1 week, then start 14B run till July.
2. BLIP is running, expect to be finished in July.
3. AGS setup pp is ongoing, ends in middle of May.
4. RHIC runs 200 GeV Au physics program till middle of June, then setup He-Au, physics for 2 weeks



Schedule

1. Wednesday (04/16), Maintenance, 07:00-16:00
2. Thursday (04/17), ~ 2 hrs MD for RF working on phase compensation for Landau at transition
3. Next Monday (04/21), 56 MHz conditioning w/o beam for 4 hrs



Machine and system reports

- RHIC
- STAR
- PHENIX
- AGS
- BLIP
- APEX
- Maintenance
- Operations
- RCF

Guillaume Robert-Demolaize
Fazio Salvatore
Klaus Dehmelt
Haixin Huang
Suzanne Smith
Mei Bai
Paul Sampson
Lee Hammons
Michael Ernst



Next Time Meeting

- Next Time Meeting: Tuesday, April. 22
1:30PM, Snyder