


A stack of papers, slightly blurred, with a blue and purple color cast.A blurred image of a clock face, with a pink and purple color cast.

# Accelerator Support and Maintenance

A stack of papers, slightly blurred, with a green and blue color cast.A clear image of a clock face, with a yellow and orange color cast.

End of Run 14



# End Game plan for RHIC

- After Physics ends:
  - RMMPs Voltage regulator tests- 12 hours
  - 56 MHz final cold work.
  - e-Lens studies, possible with beam.
  - CeC Access Controls System work, some interruptions.
- RF area 4z1 will be on local control with periods of no access.
  - Contact RFCR for access.



## Injectors:

- LINAC to run throughout July.
- EBIS tests next week.
- Booster tests this week, opened midday 7/7.
- AGS, AtR surveys start 7/7, Opened 7/8.

## Detailed Schedule:

- [http://www.cadops.bnl.gov/AGS/Accel/Maintenance/Schedules/This\\_week.htm#sched](http://www.cadops.bnl.gov/AGS/Accel/Maintenance/Schedules/This_week.htm#sched)

