


# Start-Up 2015



Accelerator Support  
and Maintenance

Run 15

# Injector Startup:

- AGS and Booster checkout and startup completed on Schedule.
- Issues with Siemens and vacuum resolved in AGS.
- BLIP run began on time.
- Extraction to the dump this week.
- Au setup in the injectors starting today.



The left side of the slide features a vertical stack of three images. The top image is a clock with a red face and black hands, set against a blue background. The middle image is a clock with a yellow face and black hands, set against a red background. The bottom image is a stack of white papers, set against a green background.

# RHIC Startup:

- Preparing for the 20<sup>th</sup> 4k wave.
- Check out work ongoing.
- ACS roll-ups and VODH checkout completed last Saturday.
- Component assembly and Bake-outs in 8, 10 and 11 o'clock ongoing.
  - Final assembly, checkout and testing to follow bake-outs.
- RHIC ACS tests and RF work in the afternoons- 4Z1 Access Prohibited.
- Reset ACS peers- Alarms will sound:
  - Tomorrow Zone 6 at 0700hrs.
  - Thursday Zone 8 at 0700hrs.
  - Other zones TBD.



# Maintenance

## ■ Today:

- OPPIS Source Maintenance.
- AGS Work on eIPM.
- No Other work scheduled.

## ■ Next Week:

- Regularly scheduled maintenance day.
- LINAC has a full plate.
- Every 2 weeks subject to cancellation during RHIC startup.

## Reminder:

- Ring Access Request list for access desired behind failure.
- Job Request System for Maintenance Day Activities.






ACCELERATOR  
ACCESS  
Timetable

1230HRS  
RHIC  
Secured

Access Key

	Restricted Access
	Controlled Access
	No Access

LINAC  
LTB  
Booster



Tandem and TTB