



RHIC Status

"Lost are we and only so far punished
That without hope we live on in desire"
-- Run Planning Meeting, Canto IV

Time
Meeting
1/20/2015

RHIC Update

- Lattice status
 - Blue ramp basically finished (current functions to be delivered to Don soon)
 - Yellow still requires some work
- Proton (and gold) beams have been delivered to W-dump
- Schedule
 - *Thursday 22nd: 9 am meeting in LCR* (daily thereafter, including weekends)
 - First beam still scheduled Saturday 24th 0001

| January 2015 | | | | | | |
|-------------------------|---------------------------------|--------------------|----|--------------------|--------------------|----|
| 19 | 20 | 21 | 22 | 23 | 24 | 25 |
| | BLUE COOLDOWN/Power supply work | | | | OWL: B inj/capture | |
| | | | | | DAY/EVE: p.s. work | |
| 26 | 27 | 28 | 29 | 30 | 31 | 1 |
| OWL: B inj/capture/ramp | | OWL: B/Y beam work | | OWL: B/Y beam work | | |
| | DAY/EVE: p.s. work | | | DAY: p.s. work | | |
| | | | | EVE: B/Y beam work | | |