




# Accelerator Support and Maintenance



Run 15: p-Au changeover



## Monday April 27<sup>th</sup>: Major Work

- Maintenance items (8 hours).
- DX moves & Magnet monitoring (10 hours).
- Power supply checkout after moves (2-4 hours).
- 9 Mhz test cavity installation (10 hours).
- Siemens MG bearing set scrape (12-16hours)

## Other work

- AGS C15 Polarimeter (8 hours).
- RHIC Blue Polarimeter (10 hours).
- CeC (as long as ring is opened).





## Schedule Outline:

- LINAC off – 0800-1200hrs.
- Booster on for NSRL.
- AGS:
  - Siemens off 0430hrs.
  - Access 0600-1400hrs.
  - Recovery 1630hrs.
  - Beam 2000hrs.
- RHIC access 0700-1800hrs

# Coordination/Planning Meeting

- Thursday: April 23<sup>rd</sup> 10am Here in Snyder- All affected groups need a rep to attend...

