



A stack of white papers, slightly blurred, on a light blue background.A blurred image of a clock face on a purple and blue background.

Accelerator Support and Maintenance

A stack of white papers, slightly blurred, on a light green background.A yellow clock with a red border and black hands, on a yellow and orange background.



Run 15: p-AI

Schedule for June 10th

<u>Time</u>	<u>Activity</u>	<u>Personnel</u>
<0600hrs	After last store apply CA LOTO so AGS	CAS
0700	Turn off LINAC for cool down Begin AGS CA	MCR HP/MCR
0730	Access LINAC for survey RHIC prepare to, then dump	HP/CAS MCR
0800	LINAC Zones 1&2 to RA RHIC Access Begins: RA: Sector 2, 4,10 XA: Sector 6,8 CA: Sector 12, AtR	MSG
1100	Sweep LINAC	LOP/CAS
1200	Begin RHIC sweeps as necessary	MCR/CAS
1300	AGS Access Complete, remove LOTO Restore LINAC, Booster, AGS	MCR/AP
1400	Final RHIC tunnel Sweeps	MCR/CAS
1500	Hysteresis ramp in RHIC, Sweep experiments as necessary	MSG/CAS /MCR
1600	Restoration of Physics begins	MCR/AP



ACCELERATOR
ACCESS
Timetable
1600hrs
Restore
Physics



LINAC
LTB
Booster

Tandem and TTB

Scheduling Planning Meeting

- Here today at 2:30pm

