

RHIC Status

- **Yellow Cryo is ready**
- **Yellow Vacuum is ready;**
- **Yellow PS: should be ready for injection today**

RHIC Status

- **Blue Established circulating beam, RF captured, Check-out instrumentation ;**
- **Tried several ramps and found some issues. Fixing now.**

Schedule

Today:

- **Open ring for access before 16:00 (CeC, Cryo welder, LeRHIC)**
- **Fix above outstanding issues and RF cavity issues**
- **Yellow PS work: polarity check, corrector, ...**
- **More DX training if is possible**
- **Sweep for over night beam before 16:00**
- **Yellow injection**
- **Ramp both blue and yellow**

Where are we

- Plan: Monday OWL has **injection setup blue and yellow**
Tuesday EVE completes 100 GeV ramp setup (6 only)
- Progress now: Wednesday have could **injection setup for blue and yellow**
Friday or Saturday could complete 100 GeV ramp setup

Conclusion: we are 2~3 days behind of the **best scenario schedule**.

First collision with 6x6 for STAR and PHINEX detector check out could be this weekend;

Tomorrow Access

1. **NO access tomorrow;**