

# Status -- Blue D19 Repair

1. The diode was shorted. The magnet resistance was fine;
2. The new diode went in. The magnet resistance tested fine again;
3. Hi pot, passed with no problems;
4. Started to cooling down: ~12:00 today
5. Ready for injection: ~Sunday;
6. Ready for ramp and physics: ~Monday

# Schedule

## March 2016

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	
29	1	2	3	4	5	6	
7	8	9	10	11	12	13	
14	15	16	17	18	19	20	
21	22	23	24	25	26	27	
Warm up				Repair			
28	29	30	31	1	2	3	
		Cooling down & Hi-pot					
4	5						
		©2015 Michel Zbinden. All rights reserved.					
		MichelZbinden.com					





