http://server.c-ad.bnl.gov/esfd 30 Sep 02 C-A Operations-FY01-02 Commissioning/tests Scheduling Physicists to be determined FY01: Todd Satogata FY02: Angelika Drees concurrent with RHIC operations pending funding agreement with NYPA As Run to reduce BNL power AGS cycle on demand to < 31 MW setup 15 June-15 Sep FY 2001 FY 2002 **Program Element** Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Feb Mar May Jun Jul Aug Sep Jan Apr AGS-Booster-Tandem Startup BLIP RHIC Cryo Cooldown/Warmup RHIC Cryo Operation RHIC Systems Test (Ramping etc, no beam) As Required RHIC Cryo Standby(or off) RHIC Startup with beams RHIC Research with colliding HI beams RHIC Research with colliding pp beams g-2 cryo startup AGS Polarized Proton Studies (No SEB) AGS Fe 0.6-1 GeV/n (SEB-NASA, E957/960) AGS 25 GeV/c Protons (FEB-HEP,E821) AGS 25 GeV/c Protons (SEB-HEP,E949) 8 8 AGS 25 GeV/c Protons (FEB-HEP,E951) AGS 25 GeV/c Protons (SEB-NP,E930/931) AGS 25 GeV/c Protons (SEB-NP,E913/E927/953) AGS 25 GeV/c Protons (FEB-NNSA,E955/P963) AGS 25 GeV/c Protons (FEB-BES.E956) Shutdown

This document was created with Win2PDF available at http://www.win2pdf.com. The unregistered version of Win2PDF is for evaluation or non-commercial use only. This page will not be added after purchasing Win2PDF.