

Run 18 RHIC Machine/Experiments Meeting

January 15, 2018

Agenda:

Brief, Early meeting to discuss plans for upcoming Run 18

- Introduction & Schedule for the 15 Cryo week Run - B. Christie
- Run 18 Commissioning and running Plans - G. Marr
- Status & Run 18 Plan for pre-fire protection system - J. Sandberg
- STAR Run 18 Status & running needs/constraints - A. Ogawa
- All Other Business (AOB)

READYTALK LOGIN INFO

Audio Login

Toll-Free (US & Canada): 866.740.1260

Toll: 303.248.0285

Access Code: 8304505

<https://www.readytalk.com/>

ReadyTalk link <https://core.readytalk.com/interface/guest.jsp?host=readytalk&an=8667401260&ac=8304505>


Introduction for today's RHIC Coordination meeting

- Idea is to have an early meeting (cool down starts in ~ 7weeks) to see that both STAR and RHIC plans & expectations are in synch for the upcoming Run.
- Questions are of course appropriate and welcome, but the expectation is that we'll hear more detailed presentations on similar topics as we'll hear today, when we start the weekly meetings shortly before the start of Run 18.
- A draft date for the start of the weekly Time and Coordination meetings is Tuesday, February 27th. This is one week prior to the scheduled start of the RHIC cool down on Monday March 5th. Any comments on this proposed start date for the weekly meetings?



C-A Operations FY18

Last revision: July 21, 2017



Zr run = 27 days (24.5 “physics” + 2 CeC + .5 float)
 Ru run = 28 days (1.5 setup + 24.5 “physics” + 2 CeC)
 Au run = 27 days (1 setup + 20 “physics” + 3 FXT + 3 CeC)
 “physics” = physics + APEX + maintenance

Dates for first three CeC periods are approximate (early April, early and late May)
 CeC parasitic commissioning =
 CeC Dedicated running = (Total of 11 days)