


# C-A Operations FY18

Last revision: July 21, 2017



Zr run = 27 days (24.5 “physics” + 2 CeC + .5 float)  
 Ru run = 28 days (1.5 setup + 24.5 “physics” + 2 CeC )  
 Au run = 27 days (1 setup + 20 “physics” + 3 FXT + 3 CeC )  
 “physics” = physics + APEX + maintenance

Dates for first three CeC periods are approximate (early April, early and late May)  
 CeC parasitic commissioning =   
 CeC Dedicated running =  (Total of 11 days)

# RHIC Schedule for the week starting Monday 3/5/18

## Tuesday:

- No access midnight until 7 am
- Access 7 am to 4 pm for Interaction Region (IR) 2
- Access 7 am to 3 pm for IR 4
- No access after 4 pm (PS testing and current in the RHIC magnets likely)

Please note that Greg will start the 9 am Collider Comm. mtgs tomorrow morning. Day to day schedules will be discussed and set at these mtgs

## Wednesday:

- No access midnight until 7 am
- Daily 9 am Collider Commissioning meetings begin
- Access 7 am to 4 pm
- No access after 4 pm
- Permission to proceed with beam injection into RHIC expected

## Thursday:

- No access midnight until 7 am
- 7 am to 4 pm, Selected Access as/if needed (decided at 9 am mtg)
- No access after 4 pm

## Friday:

- No access midnight until 7 am
- Access 7 am to 4 pm Selected Access as/if needed (Bake out equip. rem. expected)
- No access after 4 pm

## Saturday and Sunday:

- No access all day, beam operations

## Monday (March 12<sup>th</sup>):

- No access until 10 am, beam operations
- Access 10 am to 2 pm, Selected access as/if needed, decided at 9 am mtg