

# Run 18 RHIC Machine/Experiments Meeting

*March 13, 2018*

## Agenda:

General discussion of plans for upcoming Run 18

- B. Christie

- Schedule for the 15 Cryo week Run
- Run 18 Commissioning Plan
- Plan for declaring “Physics” running

All Other Business (AOB)

## READYTALK LOGIN INFO

Audio Login

Toll-Free (US & Canada): 866.740.1260

Toll: 303.248.0285

Access Code: 8304505

<https://www.readytalk.com/>

ReadyTalk link <https://core.readytalk.com/interface/guest.jsp?host=readytalk&an=8667401260&ac=8304505>

# RHIC Schedule for the week starting Monday 3/12/18

## Monday (March 12<sup>th</sup>):

- Continued collider commissioning, primarily via RHIC stores

## Tuesday:

- Continued collider commissioning, primarily via RHIC stores

## Wednesday:

- Physics running all day

## Thursday:

- Physics running until 7:40 am
- Access into RHIC from 8 am to noon \*
- Physics running from noon through the rest of the day.

## Friday:

- Physics running all day

## Saturday and Sunday:

- Physics running all day

## Monday (March 19<sup>th</sup>):


- Physics running all day

The plan for Tuesday got modified due to the snow storm, and the resultant down time. Plan is to declare "Physics" running on the first store after midnight Tuesday (i.e. first Wednesday am store).

\* The access time on Thursday may be changed based on work done Tuesday.

# C-A Operations FY18

Last revision: July 21, 2017



Zr run = 27 days (24.5 “physics” + 2 CeC + .5 float)  
 Ru run = 28 days (1.5 setup + 24.5 “physics” + 2 CeC )  
 Au run = 27 days (1 setup + 20 “physics” + 3 FXT + 3 CeC )  
 “physics” = physics + APEX + maintenance

Dates for first three CeC periods are approximate  
 (early April, early and late May)  
 CeC parasitic commissioning =   
 CeC Dedicated running =  (Total of 11 days)