Run 22 RHIC Machine/Experiments Meeting


February 8, 2022

Agenda:

- Welcome and Overall schedule for the FY 22 RHIC run
- STAR status, schedule, and update
- CeC status, schedule, and update
- RHIC status, schedule, and update
- APEX program status, schedule, and update
- All Other Business (AOB)

- W. Christie
- J.H. Lee
- V. Litvinenko
- V. Schoefer
- Y. Luo

Rough Look at Long Term Schedule



- N.B. We are twelve weeks and 1 day past the November 15th date start of RHIC run 2022.
- We are ten weeks and one day past the November 29th date where the Helium cooldown of the Yellow ring started.

N.B. This Schedule was the result of meetings that were held in late summer of 2020 to discuss the longer-term schedule.

A calendar for the RHIC FY 2022 Run



December							
Su	Мо	Tu	We	Th	Fr	Sa	
			1		3		
			8				
12	13	14	15	16	17	18	
19	20	21	22	23	24	25	
26	27	28	29	30	31		

	January							
Su	Мо	Tu	We	Th	Fr	Sa		
						1		
2	3	4	5	6	7	8		
9	10	11	12	13	14	15		
16	17	18	19	20	21	22		
23	24	25	26	27	28	29		
30	31		150			271		







Today's date



Current date for end of beam Ops

Scheduled start of Helium cooldown. With schedule issue, the cooldown started for only the Blue ring.

Yellow ring cooldown started.

First collisions for STAR.

Discussion Topics for Today

Discussion topics. Key questions are:

- Polarizations that can be achieved for the Blue and Yellow beams
- Understanding any tilts to the polarization direction at both STAR and the p-C polarimeter.
- Optimizing the rate of FOM (Lum & P) to reach the STAR goal.
- Efficiently interleaving the STAR, CeC, APEX, and Collider development efforts.

Announcement of an upcoming focused meeting to discuss possible extension of the run

- Likely dates are either Wednesday 2/23 or Thursday 2/24 in the afternoon.
- Goal is to discuss the impacts of possibly extending beam operations for the current run by two weeks (from 4/4 to 4/18). N.B. The final decision will only be made with agreement from the ONP.
- Expected presentations/comments from/on:
 - Collider
 - STAR
 - CeC
 - APEX
 - sPHENIX
 - Blue snake removal

All Other Business (AOB)

• AOB

Calendar for first 6 months of 2022.





March							
Su	Мо	Tu	We	Th	Fr	Sa	
		1	2	3	4	5	
6	7		9				
13	14	15	16	17	18	19	
20	21	22	23	24	25	26	
			30				
2:● 10:● 18:○ 25:●							

April							
Su	Мо	Tu	We	Th	Fr	Sa	
					1	2	
3	4	5	6	7	8	9	
10	11	12	13	14	15	16	
17	18	19	20	21	22	23	
24	25	26	27	28	29	30	
1:●	9:€	16	S:O :	23: O	30): •	







Today's date

Program Advisory Committee (PAC) recommendations on the 2022 RHIC Run

2.2 Discussion and Recommendations for RHIC Run 22

The Run 22 BUR of a transversely polarized *pp* run at 510 GeV with the STAR Forward Upgrade represents a unique opportunity to address important issues in spin physics and will allow exploration of the regimes of low and high-*x* physics with unprecedented precision. New results anticipated for Run 22 with the Forward Upgrade can have important impacts on the planning for EIC, as well as on the interpretation of EIC data. *The PAC strongly endorses the STAR Run 22 BUR*.

•

If Run 22 were to be reduced from 20 to 18 weeks that would result in at least a 15% reduction of the integrated luminosity and have a very detrimental effect on the prospects of achieving all the physics goals. Given that the CeC beam time would additionally reduce the STAR run by 2.6 weeks, this would have further negative effects on the physics programme. C-AD is strongly encouraged to optimize RHIC operations to fulfill the goals of both CeC and STAR.