

RHIC FY23 Run Schedule

Revision: April 26, 2023

Program Element	April	May	June	July	August	September
RHIC Cryo 4K wave starts May 8 th	Plant Start up 45k wave April 3 st sPHENIX solenoid cool down April 17 th	Cool down				
Preinjectors (LINAC, EEBIS, and Tandem)	EEBIS scheduled operational by end of March					
Injectors AGS booster, AGS	Booster Setup Early April	AGS Setup May 1 st				
RHIC		Setup start May 11 th				
sPHENIX		Commissioning Starts May 16 th 2 weeks set-up mode 1 for Au ⁺⁷⁹				
STAR		Beam established May 16 th Experimental Setup During Evening				
NSRL	Switch from Tandem March 25 th					
BLIP				Ends July 31 st		
APEX						

Table 1: **Note:** RHIC run will last for 20 weeks which includes startup. SPHENIX at magnet full field by May 29nd. Projected end of run scheduled September 25th