Start-Up 2016

Accelerator Support
and Maintenance
Run 16

Injector Startup

- EBIS and Booster Running with Au accelerated to Booster extraction energy.
- AGS RF work being completed today, injected beam possible this afternoon.
- LINAC running for BLIP Mods 1-5, polarized setup later in the month during 200MeV run.

AtR

- Supplies checked out and readty

RHIC Startup

- Pre-cool down in progress.
- Major work at LEReC outstanding.
- RHIC Roll-ups tentative fr January 19-20th
  - Very limited Access to tunnel!!
- 4k wave scheduled for January 19th.