C-AD EXPERIMENTS for the Week of 14 March 2000

AS RUN ----------->|<----------PLANNED

Beam Line	Activity	Hours Used thisWk	Total Charged Hours	AGS Beam Approved Hours	<p----------(FEB)----------> <----------HI----------
					07 Tu Mar 08 09 10 11 12 13 14 Tu 15 16 17 18 19 20 21 Tu 22 23 24 25 26 27 28 Tu 29 30 31 01 Apr 02
	AGS Startup				
	RHIC Systems Test	0	0		
	RHIC Startup w/ Beam		0		
	BLIP	161	1960		
	AGS Studies	4			
	RHIC Studies	0			Ongoing
AGS EXPERIMENTS					
V1	821	105	3200	2100	
A3	947		335	300	
RHIC EXPERIMENTS					
	BRAHMS	0	0	N/A	
	PHENIX	0	0	N/A	
	PHOBOS	0	0	N/A	
	STAR	0	0	N/A	

Codes: ____run, . . . standby,_ _ _ parasitic; (M) maintenance; (D) Scheduled downtime; (S) Start-up, (FEB) fast bunch extraction, (**) lab h
cycle on demand
Hours charged from 0800 (02/29/99) - 0800 (03/07/00) AGS Operating Efficiency 69%
Average extracted beam intensity 5.6 x 10^{13} protons per pulse
Peak extracted beam intensity 6.2 x 10^{13} protons per pulse

Click HERE for List of Involved Institutions