APEX Schedule   June 5-6 2007

Ramp **Test of 70 GeV ramp**	**Injection + ramps** **6 bunches** **BBQ**	**Injection+ Store** **BBQ**	**Ramps** **High intensity**	**Store** **Bunches different intensities**	**Store** **6 bunches** **No rebucketing** **BBQ**
07-16 Synch radiation suppression **Fischer+ team**	**07-33** Tune + Orbit Drift **Correction** **Marusic Fischer**	**07-35** Machine repeatability **Ptitsyn+ team**	**05-18** Transition Instability **Ptitsyn, Wei +team**	**05-18** **05-27** IBS measurement **Ptitsyn, Wei +team**	**07-06** Nonlinear Chrom **Luo**

9pm	10pm	11:30pm	1am	3am	5:30am	8am

6:00 am AGS OFF