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AGS-Booster-Tandem Startup

RHIC Maintenance

RHIC Cryo Cooldown

RHIC Cryo Operation

RHIC Systems Test (Ramping etc, no beam)

RHIC Cryo Standby(or off)

RHIC Startup with beams

RHIC Studies/Polarized Beam Commissioning

RHIC Research with colliding beams

AGS Fe 0.6-1 GeV/n (SEB-NASA)

AGS 25 GeV/c Protons (FEB-E821)

Shutdown

C-A  Operations-FY00

Program Element Oct Nov Dec Jan Feb Mar Apr

Schedule - As Run

May Jun Jul Aug Sep Oct

FY 2000

30 Sep 00

RHIC Shield Walls Up

standby

=30 Au beam collisins observed
=70 Au beam collisins observed
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