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ESRC Walk through Check-Off List for E930 in the D-6 line
PRIVATE 
Checklist Item #
Initial
Title *
Description Of Check-Off List Item


Priority

CK-E930-01-01

ESRC
All relevant ESRC action items closed.
Prior to start 

CK-E930-01-02

LE
Cave: bolt down the cable tray
Prior to start 

CK-E930-01-03

LE
Cave: replace the wooden shelf.
Prior to start 

CK-E930-01-04

LE
Cave: inspect the emergency lights, they are always on.
Prior to start

CK-E930-01-05

LP
Cave: general house keeping.
Prior to start

CK-E930-01-06

LE
Cave: ground and bond cable trays.
Prior to start

CK-E930-01-07

LE
Cave: add containment under the separator oil tanks.
Prior to start 

CK-E930-01-08

LP
Exp: Reconnect the disconnected grounding cable.
Prior to start

CK-E930-01-09

LP
Exp: Replace the bubble packing insulation with non-flammable material.
Prior to start

CK-E930-01-10

LE
Exp: Replace the plastic rain covers with Herculite.
Post start

CK-E930-01-11

LE
Exp: Tie down the ladders.
Prior to start 

CK-E930-01-12

LE
Exp: Check the certification of the smoke detectors.
Prior to start

CK-E930-01-13

ESH
Exp: Characterize the magnetic field and postings.
Prior to start

CK-E930-01-14

LE
Exp: Add cushion on the rail downstream of the magnet and yellow tape.
Prior to start

CK-E930-01-15

LP
Exp: Disconnect the unused HV cables from the 1440 power supplies.
Prior to start

CK-E930-01-16

LP
Exp: Update the DC gas mixing procedure.
Prior to start

Checklist Item   

          #
Initial
Title *
Description Of Check-Off List Item


Priority

CK-E930-01-17

LP
Exp: Post “no food label” on the refrigerator.
Prior to start

CK-E930-01-18

LP
Exp: cover the curent leads on the Fastbus crate.
Prior to start

CK-E930-01-19

LP
Exp; Label the isobutane supply lines.
Prior to start

CK-E930-01-20

LP
Exp: Look into grounding of the racks
Post start

CK-E930-01-21

LE
Exp: CAS to fix the emergency phone
Prior to start

CK-E930-01-22

LE
Replace the plastic rain covers on the beam line power supplies.
Prior to start

CK-E930-01-23

LP
Electronics trailer: Cover the leads of the two Fastbus crates.
Prior to start

CK-E949-01-24

MCRGL
Check off list is complete
Prior to start

*ESRC – Experiment Safety Review Committee, Yousef Makdisi
 LE – Liaison Engineer, Charlie Pearson

 LP – Liaison Physicist, Adam Rusek 

 MCRGL- Main Control Room Group Leader, Peter Ingrassia

 ESH – Coordinator, Asher Etkin
















