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ESRC Walk through Check-Off List for DTRA E972 experiment in the U-Line

This list may be augmented upon inspecting the detectors when installed tomorrow  

	PRIVATE 
Checklist Item #
	Initial
	Title *
	Description Of Check-Off List Item


	Priority

	CK-E972-09-01
	
	ESRC
	All relevant ESRC action items closed.
	Pre start 

	CK-E972-09-02
	
	EC
	Install a barrier around the target wheel and a procedure for removal. 
	Pre start

	CK-E972-09-03
	
	EC
	Separate all signal and high voltage cables inside trailers and in the tunnel.
	Pre Start

	CK-E972-09-04
	
	EC
	BNL trailer: review NRTL compliance for the CAEN power supply (Varnier)
	Pre start

	CK-E972-09-05
	
	EC
	BNL trailer: add a grounding cable to the detector.
	Pre start

	CK-E972-09-06
	
	LE
	Out side BNL trailer: affix ARC flash and PPE labels to the power disconnect.
	Pre start

	CK-E972-09-07
	
	EC
	Sandia Trailer: Label the source of the power cables.
	Pre start

	CK-E972-09-08
	
	EC
	324 trailer: Bond the racks to the cable trays
	Pre start

	CK-E972-09-09
	
	LE
	324 trailer: Affix ARC flash and PPE labels on disconnect panels
	Pre start

	CK-E972-09-10
	
	MCR

GL
	Check off list is complete
	Pre start


*ESRC – Experiment Safety Review Committee, Yousef Makdisi
 EC – Experiment Coordinator, Matthew Murray
 LE – Liaison Engineer, J. Scaduto
 LP – Liaison Physicist, K. Yip
 MCRGL- Main Control Room Group Leader, Peter Ingrassia

















