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ESRC Walk through Check-Off List for E949 in the C-4 line
Conventional safety issues include, working with a beryllium oxide degrader.  

PRIVATE 
Checklist Item #
Initial
Title *
Description Of Check-Off List Item


Priority

CK-E949-01-01

ESRC
All relevant ESRC action items closed.
Prior to start 

CK-E949-01-02

ES&H
Complete the Be use form.
Prior to start 

CK-E949-01-03

LE
Add a second “magnet light ” on the fence.
Prior to start 

CK-E949-01-04

LP
Remove the rubber foam covers from the electronics racks on the detector.
Prior to start

CK-E949-01-05

LE
Add covers over the power busses of the final quad doublet.
Prior to start

CK-E949-01-06

LP
Cover the power busses on the RSC electronics racks.
Prior to start

CK-E949-01-07

LE
General clean up of the area around the detector.
Prior to start 

CK-E949-01-08

LE
Post a sign indicating the maximum number of people on the platform.
Prior to start

CK-E949-01-09

LP
Ground the power supply on top of  the magnet.
Prior to start

CK-E949-01-10

PC
Update the radioactive source inventory 
Post start

CK-E949-01-11

LP
Provide a cover on the back of the alarm distribution panel in the counting house
Prior to start 

CK-E949-01-12

LE
Reposition of the fire extinguisher(s) for better access where possible.
Prior to start

CK-E949-01-13

MCRGL
Check off list is complete
Prior to start

*ESRC – Experiment Safety Review Committee, Yousef Makdisi
 LE – Liaison Engineer, David Phillips

 LP – Liaison Physicist, I-Hung Chiang

 ES949 – Experiment 956 Spokesperson, Steve Kettell

 MCRGL- Main Control Room Group Leader, Peter Ingrassia

 PC – Peter Cirnigliaro

 ES&H – Coordinator, Lori Stiegler
















