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Minutes of the Annual Review of PHENIX for the FY’07 run

Present:
P. Cirnigliero, A. Drees, R. Karol, J. Levesque, E. Lessard,
Y. Makdisi, C. Pearson, P. Sampson, M. Van Essendelft

S. Boose, J. Haggerty, P. Giannotti, M. Leitch, D. Lynch, E. O’Brien, R. Pisani
The annual review covered:

The status of those detectors installed from the previous run, 2) any changes to installed detectors, 3) new subsystems to be installed for this run. The latter include the Reaction Plane Detector (RXNP), the Muon Piston Calorimeter North (MPC), the Hadron Blind Detector (HBD), and the electronics for the TOF-W. All these systems were subjected to separate safety reviews and the respective action items closed.  
A new platform was installed over the central magnet on which electronic racks will be installed.

O’Brien covered the overall PHENIX detector plans existing systems and status:
· Inspect and approve the new access to the PHENIX bridge platform. (Etkin/ Cirnigliaro, Dec 30, 2006) 
· Carry out the pink sheeting of all racks. (Haggerty / Giannotti, Nov. 16, 2006) (done)

· Carry out the Blue Sheeting (CAS, Pearson, Nov. 20, 2006) 
· Add to the Blue sheeting the requirement that the new PHENIX crash button should be tested annually (Pearson Dec 30, 2006)
· Provide the new flammable gases leak rates (Pisani, Dec 30, 2006)
· Review and approve the new TOFW re-circulating gas system (Etkin Jan 15, 2006) 
· For the HSB gas transparency system check that the associated electrical systems are NRTL certified. (Giannotti, Dec 30, 2006)
· Update the PHENIX sweep procedures (Sampson, Jan. 15, 2007)
· Determine if additional crash cords are required on the new platforms (Asher Etkin and PASS, Jan 15, 2007)
· Provide J. Levesque the manufacturer’s flammability rating of the PHENIC bridge cover or mat. (Lynch, Dec. 15, 2006) (done and approved)
· Review the proposed HBD electronics cooling. (Pearson / Makdisi, Dec. 30, 2006)
· Review the SEU (single event upset) test. (Makdisi Dec 30, 2006)
General:

· Update the PHENIX ECR. (Essendelft, Dec. 30, 2006) (done)
· Carry out a magnetic safety review and measure the magnetic field on the bridge platform (Cirnigliaro / Pearson, Dec. 30, 2006) (done)
· Update the PHENIX emergency procedure. (Franz / Makdisi, Dec. 30, 2006)
· A walk through of the PHENIX detector prior to introduction of flammable gas. (Makdisi, Dec. 30, 2006)

· Update the documented work procedures. (O’Brien / Lynch, Feb 1, 2007)

· Establish trained PHENIX watch shifts. (O’Brien, Feb 1, 2007)
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