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ESRC Walk through Check-Off List for PHENIX for Run 12
January 18, 2012
Attending: C. Biggs, W. Christie, P. Cirnigliaro, A. Etkin, E. Lessard, D. Lynch, Y. Makdisi, P. Sampson, D. Phillips, J. Scott
Legend:

*ESRC – Experiment Safety Review Committee, Yousef Makdisi
 EC – Experiment Coordinator, Ed O’Brien

 LE – Liaison Engineer, David Phillips

 LP – Liaison Physicist, Yousef Makdisi

 MCRGL- Main Control Room Group Leader, Peter Ingrassia
** – E. Lessard
	Checklist Item #
	Initial
	Title *
	Description Of Check-Off List Item
	Priority

	CK-PHENIX-12-01
	
	ESRC
	All relevant ESRC action items closed.
	Pre start 

	CK-PHENIX-12-02
	
	EC
	Laser: Provide the interlock test log for the laser to Asher Etkin
	Post start

	CK-PHENIX-12-03
	
	EC
	AB: A general clean up
	Post start

	CK-PHENIX-12-04
	
	EC
	AB: Cap the gas cylinder under the VTX cooling platform
	Pre start

	CK-PHENIX-12-05
	
	EC
	IR: Label the disconnected cables (West side)
	Pre start

	CK-PHENIX-12-06
	
	LE
	IR: Replace damaged floor gratings
	Pre start

	CK-PHENIX-12-07
	
	LE
	IR: Add a plug to the white pipe (West wall)
	Pre Start

	CK-PHENIX-12-08
	
	LE
	IR: Remove dunnage by the emergency exit 
	Pre Start

	CK-PHENIX-12-9
	
	EC
	GMH: general clean up
	Post Start

	CK-PHENIX-12-10
	
	EC
	GMH: Put liquids in a flammable enclosure
	Post Start

	CK-PHENIX-12-11
	
	EC
	GMH: Remove items from cabinet tops and remove the card boxes.
	Pre Start

	CK-PHENIX-12-12
	
	EC
	GMH: Label the gray disconnected cable
	Pre Start

	CK-PHENIX-12-13
	
	LE
	Tunnel S: remove red danger tape and provide access to the MuID gas panel.
	Pre Start

	CK-PHENIX-12-14
	
	**
	Tunnel S: A decision is needed on the wooden scaffolding for the exhaust fan
	Post Start

	CK-PHENIX-11-15
	
	MCR

GL
	Check off list is complete
	Pre start





















