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subject:
Minutes of ORR and Walk Through of the PHENIX gas systems in the IR and the Gas Supply / Storage (Pad) area  

Present:
W. Christie, A. Etkin, M. Gaffney, E. Lessard, J. Levesque, Y. Makdisi, 

L. Stiegler,



C. Biggs, T. Frawley, P. Giannotti, L. Kotchenda, W. Lenz, E. O'Brien, 

L. Snydstrup, M. Sivertz (recording)

A brief overview by Sivertz described the scope of the review as the existing gas distribution systems to the DC, PC, TEC tracking chambers and the RICH and the new additions that include the PC on the west carriage, the MuTracking, and the MuID. 

The following action items were identified:

Gas Pad Issues - 

· The total amount of gas being vented to the atmosphere shall be reported to Paul Lang the C-A ECR to include in the Environmental Report of PHENIX. (M. Sivertz, Pre start, May1, 2001)

· A list of inert gas being kept in reserve in order to purge the chambers using flammable gas shall be provided to Yousef Makdisi. (M. Sivertz, Pre start, May1, 2001)

· The Gas Pad is required to have siding which prevents snow from piling up on the pad. (C. Pearson, Post start, July 1, 2001)

· After a roof is in place on the Gas Pad, the lighting shall be checked to make sure there is no water in the overhead lights. (T. Nehring, Post start, July 1, 2001)

· All electrical connections on the Gas Pad shall be cleaned and weatherproofed. (P. Gianotti, Pre start, May1, 2001)

Mixing House Issues - 

· The cables running to the MuID relay box shall be properly strain relieved. (P. Giannotti, Pre start, May1, 2001)

· The rack with the nitrogen cylinder shall be removed from the walkway behind the gas racks. (M. Sivertz, Pre start, May1, 2001)

· Gas pipes for MuTR supply and return shall be properly labeled. (M. Sivertz, Pre start, May1, 2001)

· The soft copper tubing running from the MuTR rack to the MuTR compressor shall be replaced with hard copper and fixed to the overhead unistrut. (M. Sivertz, Pre start, May1, 2001)

· Drawings for the MuID Gas System shall be under PHENIX Configuration Control. Copies to be provided to ESRC. (M. Sivertz, Pre start, May1, 2001)

· Wiring for the MuID solenoids shall be properly strain relieved. (P. Giannotti, Pre start, May1, 2001)

· A calibration procedure for the Isobutane mass flow controller, including required interval, shall be developed and approved. The procedure shall be successfully completed prior to startup. (M. Sivertz, Pre start, May1, 2001)

Interaction Region Issues - 

· The gas piping to the MuTR on the South Muon Magnet shall be labeled. (M. Sivertz, Pre start, May1, 2001)

· The MuID gas piping shall be pressure tested and leak checked. (M. Sivertz, Pre start, May1, 2001)

cc:
T. Kirk




D. Lowenstein




T. Ludlam

P. Pile

File

Memo

















