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Minutes of the RHIC Experiment Safety Subcommittee meeting

March 15, 1999

Subject:
The remaining STAR ORRs and test of the TPC in the IR
Present:
W. Christie, W. Edwards, Y. Makdisi, B. Miller, S. Musolino

Minutes written by W. Christie

The goal of this meeting was to go through the list of remaining STAR milestones and determine which tasks would require an ORR, when the task would be ready for an ORR, and try to minimize the number of ORRs necessary to complete the project.

Copies of the "STAR Baseline Detector Constr. Milestones – Per New RHIC Schedule" were distributed to attendees. We then went through the list, task/item by item and made a determination whether the item required an additional ORR, and if so whether it should be assigned to ORR A or ORR B. The ORR A list are those items that we need to test the

detector in the magnet with flammable gas and/or to run the detector in the May 15th through July engineering run. There were only a few items that were assigned to the B ORR (e.g. TPC gas and water piping in the assembly building).

The conclusion that was arrived at was that we plan to have an ORR for all of the items assigned to a review on April 16th. For some of the electronics systems it is expected that all of the components may not be plugged in (e.g. receiver boards in DAQ system VME crates), but that all systems that are part of the review will have at least one of the necessary modules fully installed and cabled.

One caveat to having all systems ready by April 16th has to do with the Detector based smoke detection system (HSSD monitoring inside detector, spot detectors in racks, Inergen release one rack row on South Plat. And one row in DAQ room). Due to procurement delays it is likely that this system will not be completely installed by April 16th.

The plan on how we proceed is that Bill Christie will submit a memo to Yousef specifying all of the STAR pieces/systems that we'd like included in an ORR on April the 16th. Bill Christie will also submit a memo to Yousef specifying:

The projected dates for the installation of the detector based smoke detection system, The configuration of the STAR detector during the intervening period before this system is installed and functional,

What STAR systems we plan to operate during this period. 

Given this memo, Joe Levesque will be consulted on the circumstances (fire watch, etc.) under which we could proceed with our testing.

The meeting ended with discussion of open ORR and RESC review action items. Essentially all of these open items must be closed prior to the April 16th ORR. For those items that are projected not to be closed by that date, a schedule that identifies a date for closure, proposed resolution and the individual responsible shall be developed and submitted for approval.
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