








March 23, 1999.










W.B. Christie

To: Yousef Makdisi

Re: Scheduling an ORR for STAR

Dear Yousef,


As discussed at our meeting on March 15th, this memo is to request an Operation Readiness Review (ORR) for the remaining components of the STAR baseline detector. Our goal, after successfully passing this ORR, will be to receive permission to operate the entire STAR baseline detector system for testing. Following a subsequent Accelerator Readiness Review (ARR), we should then be ready and authorized for full operations during the May 15th through July RHIC Engineering run.


In the list below I’ve tabulated the remaining STAR systems that we would like included in this ORR.

TPC:


Water piping from the water skid to the detector in the Wide Angle Hall (WAH)


Gas piping from the gas mixing room to the detector in the WAH


TPC interlocks system


Gating Grid/Ground plane pulser


Cathode HV cable routing

DAQ:


DAQ receiver board(s) in DAQ room VME crates

Trigger:


Trg DSM board(s) in VME crate on platform


Central Trigger Barrel (CTB) ADC board in VME crate on platform


TCU board(s) in VME crate on platform

Global Interlock System:


Global Interlock system installation complete (minus STAR HSSD)

Conventional Systems:


Rack and detector water leak detection systems


Detector flammable gas detection system


Cable Festoon and cabling from detector to DAQ room


Beam pipe installed in STAR


The date when we’d like to have this review is Friday, April 16th. If you have any questions please contact me.

