
DC-Gun to Booster Transport Line Status 

Booster side 
Gun side 



Mechanical and Vacuum Parts 

• We have both solenoid magnets, field testing is going on. 

• All the parts for motion control and to support the magnet are 

pretty much assembled. 

• Corrector magnets? 

• Almost all the parts required to support the chambers and 

magnets are already fabricated.  

• One chamber was received in this week from Lesker. 

• In a week time, two other chambers will be delivered.  

• NEG & NexTorr pumps, gauges, valves, bellows etc are available 

for use.  

• NEG pump cans should be here in next week.   



Beam Instruments 

• We have all the BPM buttons, ceramic break, view port, YAG crystal, 

PM mirror & its base.   

• Linear shifter is already procured and parts for motion control have 

been fabricated. 

• I hope to have SS & Cu laser mirror by couple of weeks.  

• Laser viewports have already been AR coated. 

• Toby would give updates on PM camera and laser exit assembly. 



Installation Plan 

• I hope to have all the parts (except heating jackets) available for installation in two 

weeks time. Jackets should be here in the 19th week of December.    

• I plan to schedule soon to install the supports in 2 O clock. 

• In two weeks time, all three vacuum chambers would be available for installation. 

Before final installation in the beam line, we need to install all the mirror assemblies 

into the individual chamber and test it. Perhaps camera assemblies can be tested 

independently.  

• The heating jackets going in between the corrector magnet and chamber are to be 

installed  first.  

• Installation of chambers in beam line would probably start in the last week of 

December or sooner? 
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