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RHIC Machine/Detector Planning Meeting
17 Jan 06Agenda

– Scheduling Physicist (Brown) - Scheduling issues

– Experiments – Comments on the 1/13/06 DRAFT Run Plan 

• PHENIX
• STAR
• BRAHMS

– Machine (Ptitsyn) - – Comments on the 1/13/06 DRAFT Run Plan 

– AGS Polarimeter (Huang) - issues

– RHIC Polarimeters (Bunce) – issues

– Jet Target (Makdisi) - issues

– RCF (Throwe) - issues

Planning Meeting Web Site: http://www.c-ad.bnl.gov/esfd/RMEM_06/rhic_planning.htm
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http://www.c-ad.bnl.gov/esfd

  

AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldow/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC Systems Test (no colliding beams)

RHIC Colliding Beams

RHIC Research with 100x100 GeV pp

RHIC Research with 31x31 GeV pp

RHIC 250x250 GeV pp development

NSRL  (NASA Radiobiology)

Shutdown (RHIC)

C-A  Operations-FY06

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2006

13 Jan 06

setup/ramp up luminosity

DRAFT Plan

20 weeks

Sep

schedule to be determined

1 Feb

27 Jun

14.5 weeks

Commissioning

Contingency

0.5 Week Cont'
when to use TBD
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11 physics weeks at 200 GeV, (20 weeks cryo operation)
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RHIC Machine/Detector Planning Meeting

Archive
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As of 17 Jan 06

BNL Energy Use FY 2005-6
(C-AD Bldg 911 power is in AGS-Exp/Mach)
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As of 17 Jan 06

BNL Energy Use FY 2005
(C-AD Bldg 911 power is in AGS-Exp/Mach)
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RHIC Machine/Detector Planning Meeting

In progress
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