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RHIC Machine/Detector Planning Meeting
30 May 06

Agenda

– Scheduling Physicist (Brown) - Scheduling issues

– Experiment Progress/Issues - STAR, PHENIX, (BRAHMS)

– Jet Target Progress/issues - (Makdisi) 

– Machine Issues - (Ptitsyn)

– AGS beam polarization progress report/polarimeter status – (Huang)

– RHIC Polarimeters (Bravar) – issues

– RHIC Beam Experiments (Pilat)

– RCF (Throwe) – issues

Planning Meeting Web Site: http://www.c-ad.bnl.gov/esfd/RMEM_06/rhic_planning.htm
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RHIC Run 6 as run/revised plan
• 1 Feb – Cool-down begins
• 7 Feb – 1st beam in blue ring
• 12 Feb – 1st beam in yellow beam
• 5 Mar – Machine Physics Mode declared (4.6 weeks into run)
• 8 Mar – PHENIX in Physics Mode – radial pol (5 weeks into run – on schedule)
• 12 Mar – STAR in Physics Mode – long pol (5.6 weeks into run)
• 12 Mar – begin 11.0 weeks of √s=200 GeV pp (0.6 weeks behind schedule)
• 6 Apr – STAR switch to trans pol
• 14 April – unscheduled shutdown (incr. power use at ~50% of full operations)
• 21 April – unscheduled shutdown ends – lost ~ 7 days
• 22 April –PHENIX back on (lost 8 days)
• 24 April – STAR back on (lost 10 days)
• 26 Apr – PHENIX completed radial polarization, switched to longitudal
• 10  May – STAR switched to longitudal polarization

• 5 Jun  – 0800, end 11.0 weeks √s=200 GeV pp, begin √s=22 GeV development
• 6 Jun – 0800, begin setup √s=62 GeV pp – add BRAHMS
• 20 Jun – 0800, end 2 week √s=62 GeV pp, begin √s=500 GeV development
• 26 Jun – 0600, end √s=500 GeV development, begin warm-up to LN2

• 29 Jun – RHIC Cryo switch to LN2 complete, end 21.1 weeks of cryo operation

5/23/06
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Experiment Goals (in progress)

√s Pol. Config. Recorded L Delivered L Pol weeks P2L P4L

PHENIX:    200 GeV    Radial                   4-7 pb-1 10-17 pb-1 ≥ 50%      3-4#      2.5-4.3
200 GeV    Longitudinal          10 pb-1 30 pb-1 ~ 60%          7                    3.9
62.4 GeV   Longitudinal(?)     0.6 pb-1 1.4 pb-1        ≥ 50%         2
*22 GeV                                   4 nb-1 10 nb-1

STAR:        200 GeV    Transverse            5  3 pb-1 15 pb-1 ≥ 50%      ~ 4         3.8
200 GeV     Longitudinal          10 pb-1 30 pb-1 ≥ 50%       ~7                     1.9
62.4 GeV    Transverse (?)      0.5  pb-1 0.5  pb-1 ≥ 50%         2

BRAHMS: 62.4 GeV    Transverse           0.85 pb-1 1.4 pb-1 ~ 50%         2

• * Not in present plan
• # with 50-60% pol, end with 4 weeks of operation or 4-7 recorded pb-1, whichever comes first
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Run6 RHIC p^p^   Integrated Luminosity (Delivered) for Physics
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100 x 100 GeV pp RUN-6 integrated  Luminosity delivered 
for Physics (per store)
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polarization for Run 6, 100x 100 GeV
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polarization for Run 6, 100x 100 GeV
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100 x 100 GeV pp RUN-6 integrated  Luminosity for 
Transverse/Radial Polarization (P2L)
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100 x 100 GeV pp RUN-6 integrated  Luminosity for 
Longitudal Polarization (P4L)
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5/29/06

# protons (initial physics) in RHIC vs date
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5/29/06

PHENIX ZDC Rate vs date
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Phenix Initial ZDC Rate (for physics) vs Protons in RHIC
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Phenix Initial ZDC Rate (for physics) vs Protons in RHIC
(after 7 April) 
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5/29/06

Luminosity loss 3 hrs into store vs date
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5/29/06

Initial protons in RHIC (before acceleration) vs Date
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5/29/06

protons in RHIC vs Date
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5/29/06

3 store average, RHIC protons before acceleration and initial luminosity vs date
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pp RUN05-06, hours at store
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pp RUN05-06, PHENIX Integrated Luminosity (delivered)
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RHIC Machine/Detector Planning Meeting

Archive
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As of 21 May 2006

BNL Energy Use FY 2005-6
(C-AD Bldg 911 power is in AGS-Exp/Mach)
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The 14.5 week pp “physics” plan, Run6

√s  = 200 GeV/c (1st 11 weeks)

√s  = 62.4 GeV/c (next 2 weeks)

– 2 weeks physics
• STAR Transverse
• PHENIX Transverse
• BRAHMS Transverse

√s  = 500 GeV/c (last 1 week)

– Machine Development

• 0.5 week contingency, use to be determined
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RHIC Run 6 Original Plan
• 1 Feb – Begin cool-down
• 8 Mar –Physics Mode for machine and experiments (5 weeks into 

run)
• 8 Mar – begin 11 weeks of √s=200 GeV pp
• 24 May – end 11 weeks √s=200 GeV pp
• 24 May begin setup √s=62 GeV pp
• 7 Jun – end 2 week √s=62 GeV pp
• 7 Jun – begin 1 week √s=500 GeV pp development
• 14-18 Jun – Contingency (end 14.5 weeks “Physics”)
• 18 Jun – begin cyro warm-up 
• 21 Jun – RHIC Cryo warm-up complete, end 20.0 weeks of cryo 

operation
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RHIC Run 7 – first look at possible run plan

• PHENIX
– Long Au-Au run at √s=200 GeV/n
– pp development, especially for √s=500 GeV

• STAR
– d-Au at √s=200 GeV/n
– pp development
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11 physics weeks at 200 GeV, (20 weeks cryo operation)

STAR/PHENIX Goals - Transverse

STAR Goal - Longitudal
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2 physics weeks at ÷s = 62.4 GeV

PHENIX and BRAHMS Goal
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http://www.c-ad.bnl.gov/esfd

  

AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldow/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC Systems Test (no colliding beams)

RHIC Colliding Beams

RHIC Research with 100x100 GeV pp

RHIC Research with 31x31 GeV pp

RHIC 250x250 GeV pp development

NSRL  (NASA Radiobiology)

Shutdown (RHIC)

C-A  Operations-FY06

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2006

30 Jan 06

setup/ramp up luminosity
The Plan

20 weeks

Sep

schedule to be determined
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21 Jun

14.5 weeks

Commissioning
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0.5 Week Cont'
when to use TBD
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http://www.c-ad.bnl.gov/esfd

  

AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldow/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC Systems Test (no colliding beams)

RHIC Colliding Beams

RHIC Research with HI
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(NASA Schedule to be determined)
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