Planning Meeting Web Site: http://www.c-ad.bnl.gov/esfd/RMEM 07/rhic_planning.htm

RHIC Machine/Detector Planning Meeting

Agenda

— Scheduling Physicist Issues (Gardner)
— Machine Issues - (Drees)
— EXxperiment Issues

« PHENIX (Leitch)

« STAR (Christie)
* Monopole (Dzhordzhadze)

— RHIC Beam Experiments - (Pilat)

— RCF Issues - (Throwe)
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RHIC Run 7 as run/planned 3120/07

12 Feb — cool-down begins

17 Feb — blue cold

20 Feb — 15t beam in blue ring

23 Feb — Initial cold wave through yellow ring, not ready for beam
24 Feb - cryo problems, cool-down interrupted

26 Feb — cryo problems persist, begin warming up cryo plant

4 Mar — cryo back on

8 Mar — Blue cold again, ready for power supply setup/beam

12 Mar — Yellow cold, ready for power supply setup (lost 2.0 weeks)
13 Mar — Beam in Yellow, begin 10 day setup with beams

20 Mar — Begin ramp-up mode, overnight stores for experiments
26 Mar — Physics declared (Machine and PHENIX)

?? - STAR Physics

28 Mar — 1%t Maintenance day

27 Mar — physics mode, 100 x 100 GeV/n Au-Au

26 Jun —end physics (13.1 weeks), begin warm-up to LN2
30 Jun — RHIC Cryo switch to LN2 complete, end 19.7 weeks of cryo operation
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End of Store — the present plan, s/27/07

Begin first week with 4 hour stores with option for experiments to end store early or
extend store — both experiments must agree or store will be terminated after 4 hours.

After first week, each experiment calculates optimum store time for their experiment.
We average the two times and take this as the nominal time at store. This calculation
should be revisited at least weekly and details of the calculation defended at our
Machine/Experiments Meeting.

Experiments have the option to end the store early or extend the store — in either case,
requires both experiments to agree, otherwise the store will end as scheduled.

Consideration will be given to the NASA experiments. If the NASA
experiments need a few more minutes (up to ~ 15 minutes) to complete an
exposure the setup for the next RHIC store should be delayed to
accommodate this.

Minimum luminosity for Machine to keep store - TBD
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Integrated Luminosity (nb-1)

Run 7 100 GeV/n Au-Au Luminosity Projections
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Au 1079

2004 Run
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RHIC Luminosity Tue Mar 27 08:23:49 2007
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56 x 56 bunches

RHIC Beam Intensity Tue Mar 27 08:23:33 2007
11/1.4 loss in 3 hrs

1)
=
=
=
o
&
0 ' ' : - s , ' ' '
00:00 0100 02:00 D03:00 0400 0500 06:00 07:00 08:00
Time
1/1.6 reduction in 3 hre=———blulons yellowlons

27 Mar 07 8




“y

RHIC Cryo 06

RHIC Cryo 2006/2007

As of 26 Mar
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As of 26 Mar
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As of 26 Mar
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RHIC Machine/Detector Planning Meeting

Next Meeting

Tuesday, April 3, after Time Meeting

T. Roser will moderate the meeting
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RHIC Machine/Detector Planning Meeting

Archive
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PHENIX Goal (with Run 5 efficiency)””
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ntp://www.c-ad.bnl.gov/estd

C-A Operations-FYQ7 7™~

concurrent with RHIC Plan » Su b.] ect to Change
setup with beams in both rings
ramp up luminosity EY 2007

Program Element Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
AGS-Booster-Tandem/Linac Startup -

[19.7 weeks]
6 J
RHIC Cryo Cooldow/Warm-up - I /2 Hne
RHIC Cryo Operation 1
RHIC Cryo off a
[ 13.1 weeks

RHIC Research with v5 = 200 GeV/n Au-Au 7
RHIC Other (TBD)
NSRL (NASA Radiobiology) I e
Shutdown (RHIC) R I
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RHIC Machine/Detector Planning Meeting

Answer to Questions from the 6 Feb meeting (to be revisited)

(1) Experiments — What are your luminosity goals for the Au-Au run,
Delivered and Sampled?

— PHENIX goals for 100 x 100 GeV/n Au-Au
e Delivered Luminosity = 2700 pb-t
o Sampled Luminosity = 1100 ub-!
» Assumes 68% live time, 60% vertex cut = 40.5% efficient

» However, Run5 efficiency factor was 25% (if so, the Run7 requirement is
4400 ubt delivered)

— STAR goals for 100 x 100 GeV/n Au-Au

» Delivered Luminosity = 1800 ub-!
o Sampled Luminosity = 300 pub-1twith 60M usable min-bias events
* ~50% live time
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RHIC Machine/Detector Planning Meeting

Answer to Questions from the 6 Feb meeting (to be revisited)

(2) Experiments and Machine - If the Au-Au run goes well and luminosity goals
are met with a week or two left to go, what should we do?

— PHENIX
* Probably need 15 weeks to achieve Au-Au goals — highest priority

» pp development if well motivated/justified
— Studies to maximize Run8 figure of merit
— 500 GeV development

— STAR
* Low energy Au-Au development, collider issues, triggering...

— Machine
» 1-2 days low energy Au-Au development at 0.5 injection energy

* pp development —
— 1stpriority new RHIC working point (needs ~2 weeks)
— 2" priority 500 GeV development
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As of 12 Mar
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