
Run plan as of Oct. 6, 2009
• 9 AM meetings begin Dec. 1

• Run10 startup schedule
– Oct. 5, N2 scrubbing
– Oct. 30, Temp. Control devices in and ready 

(required for 45 K wave cooldown).
– Nov. 2, 45 K wave begins.
– Nov. 12, AGS Testing.
– Nov. 12‐13, APEX Workshop 
– Nov. 16, beam setup in Booster and AGS
– Nov. 16‐20, RHIC Dry Run 
– Nov 22, Beam extracted from AGS to W dump
– Dec. 1, Begin cooldown to 4.5K 
– Dec. 4‐5, beam setup in RHIC begins.
– Dec. 14, RHIC Setup complete, begin Ramp Up for Physics
– Dec. 22, Projected Physics start

From K. Brown’s Run Coordinator Home Page
http://www.cadops.bnl.gov/AP/RHIC2010/



Run 10 Au‐Au Goals
11/19/09

• STAR
– √s = 200 GeV/n 

• Luminosity Sampled/Delivered = 2/4 nb‐1

• 250M Central Events

• 300M Min‐bias events

• PHENIX
– √s = 200 GeV/n 

• Luminosity Recorded/Delivered = 1.4/>6 nb‐1

• Minimum Goal: 
– Luminosity Recorded/Delivered = 1.1/3.9 nb‐1



Future Topics

• APEX Workshop Summary – F. Pilat

• Toward Smaller beta* ‐ new quad triplets – D. Trbojevic
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