
Physics production or beam studies weeks
√sNN (GeV) 25-cryoweek run 27-cryoweek run

200 10 10
62.4 4 4
39 1.5 1.5
27 0 0
18 0 0

11.5 @ STAR 0 2
7.7 4 4

Beam studies @ 5 GeV and 
@ ν≈ 0.67

0.5 0.5

Revised Run 10 Plan, Nov 25, 2009



Possible Run 10 plan based on 25 Nov Revised Plan

• Run10, 25 cryo‐weeks (my guesses after Dec 4)

– Dec. 1, Begin cooldown to 4.5K 
– Dec. 4, Cooldown to 4.5K complete in both rings!
– Dec. 5, beam setup in RHIC begins.
– Dec 15, 20 hr unplanned Maintenance day
– Dec. 17, RHIC Setup complete, begin Ramp Up for Physics (was 14 Dec, late)
– Dec. 25, Projected Physics start √s=200 GeV/n Au‐Au (was 22 Dec, late)
– Mar. 5, End 10 week √s = 200 GeV/n Run, begin √s = 62.4 GeV/n setup
– Mar. 7, Begin 4 week √s = 62.4 GeV/n run
– Apr. 4, End 4 week √s = 62.4 GeV/n Run, begin √s = 39 GeV/n setup
– Apr. 6, Begin 1.5 week √s = 39 GeV/n run
– Apr. 17, End 1.5 week √s = 39 GeV/n Run, begin √s = 7.7 GeV/n setup
– Apr. 19, Begin 4 week √s = 7.7 GeV/n run
– May 17, End 4 week √s = 7.7 GeV/n Run, begin √s = 5.0 GeV/n setup
– May 19, begin 0.5 week beam studies at √s = 5 GeV/n and ν ~ 0.67
– May 23, end 0.5 week studies
– May 23 , Begin Cryo Warm‐up
– May 25, Warm‐up complete, 25 week run ends

• 27 cryo‐weeks adds  2 weeks at √s = 11.5 GeV/n for STAR with warm‐up complete 
on Jun 9



Through 12/8/09



Through 12/8/09



Through Oct 09



Future Topics

• Toward Smaller beta* ‐ new quad triplets – D. Trbojevic



Archive



Run 10 Au‐Au Goals
11/19/09

• STAR
– √s = 200 GeV/n 

• Luminosity Sampled/Delivered = 2/4 nb‐1

• 250M Central Events

• 300M Min‐bias events

• PHENIX
– √s = 200 GeV/n 

• Luminosity Recorded/Delivered = 1.4/>6 nb‐1

• Minimum Goal: 
– Luminosity Recorded/Delivered = 1.1/3.9 nb‐1



– Oct. 5, N2 scrubbing

– Oct. 30, Temp. Control devices in and ready 
(required for 45 K wave cooldown).

– Nov. 2, 45 K wave begins.

– Nov. 12, AGS Testing.

– Nov. 12‐13, APEX Workshop 

– Nov. 16, beam setup in Booster and AGS

– Nov. 16‐20, RHIC Dry Run 

– Nov 22, Beam extracted from AGS to W dump

Run 10 Setup



Wednesday midnight

Thursday midnight



25 Cryo Weeks
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