
RUN 11 RHIC MACHINE/EXPERIMENTS MEETING

14 Jun 2011

Agenda: 

• √s = 200 GeV AuAu progress

• ZDC Calibration for AnDY – the plan

• Request from AnDY

• √s = 27 GeV Run Readiness

• √s = 19 GeV  very preliminary results from STAR



Run 11 Plan based on PAC recommendation/ALD Guidance and available funds 
6/14/10 update

• 3 Jan, Begin cool-down to 4.5K 
• 8 Jan, Cool-down to 4.5K complete in both rings, preliminary setup begins
• 24 Jan, 1 week Ramp-up with 8 hr/night beam to experiments
• 11 Feb (machine and ~experiments), begin ~10 week physics run (√s = 500 GeV pp)
• 7 Mar, cryo troubles, extended maintenance, 0900 hrs till 2000 hrs 14 Mar – lost 7.5 days
• 17 Mar, power distribution problem, extended maintenance, 1930 hrs till 0315 hrs 20 Mar –

lost 2.3 days
• 18 Apr, end 9.4 week physics run at √s = 500 GeV
• 18 Apr jet target polarization measurement at injection (<5%) 
• 19 Apr, short maintenance followed by setup for √s = 18 GeV AuAu
• 23 Apr, begin ~1 week physics run  (√s = 19.6 AuAu)
• 2 May 08:00, end 1.3 week physics run at √s = 19.6 GeV
• 2 May, begin setup for √s = 200 AuAu
• 5 May, begin 2 day Ramp-up with 8 hr/night beam to experiments
• 6 May 11:37, begin ~8 week physics run at (√s = 200 GeV/n AuAu)

• 14 Jun- TODAY
• 20 June 08:00, end 6.4 wk AuAu physics run at √s = 200 GeV/n, begin 8 hr APEX
• 20 -21 June, setup for √s = 27 GeV/n
• 22 June, begin 1 week √s = 27 GeV/n physics run
• 29 June, end 1 week √s = 27 GeV/n physics run, begin warm-up
• 30 June, cryo warm-up ~ complete,  end 25.4 weeks cryo operation
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Run11 RHIC AuAu   Integrated Luminosity for Physics
(√s = 200 GeV/n)

STAR PHENIX Lmax Lmin PHENIX Run10

thru store 16061
Tuesday 14 Jun

STAR Goal

PHENIX Goal
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Store Number

Run 11 100 x 100 GeV/n Au-Au (Phenix)

60% time at store Integrated lumi Delivered Integrated Lumi/week (Physics)thru fill 16053

Goal

~ 105 hrs/week at store
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Store Number

Run 11 100 x 100 GeV/n Au-Au (Phenix)

Maximum Luminosity (>3 hr store) Blue/Yellow Average Bunch Intensitythru fill 16053



http://www.bnl.gov/cad/esfd

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 500 GeV  pp

RHIC Research with s = 200 GeV /n AuAu

RHIC Research with s = 27 GeV /n AuAu

RHIC Research with s = 19.6 GeV /n AuAu

RHIC AnDY Drell-Yan Test (2:00 IR)

Extended Maintenance

NSRL  (NASA Radiobiology)

BLIP (Isotopes)

BLIP (other)

Shutdown (RHIC)

C-A  Operations-FY11

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2011

13 Jun 11

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

5 Oct

25.4 weeks 

3Jan

24 Nov

setup as required

10 weeks physics

6.4 weeks

.4 weeks

as run/planned

11A 11B10C

31 Jun

15 Mar 20 May

9.4 weeks

1.3 

30 Jun

1



Through 31 May 2011
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Old information



AnDY Revised 6/3/2011Singles Corrected (draft – another correction likely)
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Run 11 250 x 250 GeV pp, Luminosity
2.9 mb STAR, 2.7 mb PHENIX, 0.95 mb AnDY

STAR

PHENIX

ANDY(x10)

max

min

thru fill final 15472, 18 Apr



√S = 200 GeV/n AuAu luminosity goals (24 May efficiencies)

STAR

2000 mb-1 sampled / 60% = 3300 mb-1 delivered

PHENIX

700 mb-1 sampled / 14% = 5000 mb-1 delivered

Estimate from PHENIX Beam Use Proposal – 15.8%
• Live Time = 97%

• Uptime = 65%

• +/- 10 cm vertex = 25%



9.7 hour store comparing AnDY Lumi to STAR and PHENIX

Not singles corrected



Lumi

PHENIX = 5.88E9/2.7mb    = 2.18 pb-1

STAR     = 5.36E9/2.9 mb   = 1.84 pb-1

AnDY     = 0.52E9/0.95 mb = 0.55 pb-1

b*’s

PHENIX ~0.7 m

STAR ~0.8 m

AnDY ~ 3 m

9.7 hour store comparing AnDY Lumi to STAR and PHENIX

AnDY Lumi ~consistent with larger b* (x4 less Lumi)

Not singles corrected

PHENIX Lumi (singles corrected) for entire store = 3.09 pb-1



Store 15408 – AnDY projection

• 2:00 b* = 3 meters

– AnDY fraction of store 15408 = 0.55/3.09 = 18%

• With 2:00 b* = 1.5 meters

– AnDY fraction of store 15408 would have been 2x18%=36%

– using Fischer et.al. 11 May 2010  Table 7 lumi projections for Run12

Physics Weeks Max Lumi  Min Lumi AnDY Est (1.5 m b*)

8 276 pb-1 98 pb-1 35-99 pb-1

10 388 pb-1 134 pb-1 48-140 pb-1

12 500 pb-1 170 pb-1 61-180 pb-1

 100 pb-1 is not an unreasonable expectation for a 
10-12 week run
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60% time at store Integrated lumi Maximum Luminositythru fill 16016
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Run 11 100 x 100 GeV/n Au-Au (Phenix)

Maximum Luminosity (>3 hr store) Blue/Yellow Average Bunch Intensitythru fill 16016
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Fill 15974, not singles corrected

Fill 15974, with singles correction

26%

6%



Fill 15974

Goal 17-20

Goal 122

Peak Lumi goal 45 x 1026 cm-2s-1

Average Lumi goal 25 x 1026 cm-2s-1

Long emitt

x,y emitt

Blue/yellow ions



Store 15408 – AnDY projection

• 2:00 b* = 3 meters

– AnDY fraction of store 15408 = 0.55/3.09 = 18%

• With 2:00 b* = 1.5 meters

– AnDY fraction of store 15408 woulh have been 2x18%=36%

– using Fischer et.al. 11 May 2010  Table 7 lumi projections for Run12

Physics Weeks Max Lumi  Min Lumi AnDY Est (1.5 m b*)

8 276 pb-1 98 pb-1 35-99 pb-1

10 388 pb-1 134 pb-1 48-140 pb-1

12 500 pb-1 170 pb-1 61-180 pb-1

 100 pb-1 is not an unreasonable expectation 
for a 10-12 week run



i.e. there’s still an issue with singles corrections.
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Through fill 15928 delivered 1474 mb-1

201 ub^-1 of 700 ub^-1 accumulated in 12cm vertex
 Efficiency = 201/1474 = 14%
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Final Lumi should change as it appears there’s an issue with the singles correction
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Run 11 Plan based on PAC recommendation/ALD Guidance and available funds 
4/26/10 update (1/2)

• 3 Jan, Begin cool-down to 4.5K 
• 8 Jan, Cool-down to 4.5K complete in both rings, preliminary setup begins
• ~11 Jan, 2 ⅟2 weeks beam setup for √s = 500 GeV pp in RHIC begins.
• 15 Jan, power supply work/DX training complete
• 17 Jan, first successful ramp
• 19 Jan, 1st maint day
• 24 Jan, 1 week Ramp-up with 8 hr/night beam to experiments
• 11 Feb (machine and ~experiments), begin ~10 week physics run (√s = 500 GeV pp)
• 16 Feb, AGS Jump Quads in routine operation for RHIC injection
• 24 Feb, 9 MHz cavity in routine operation 
• 7 Mar, cryo troubles, extended maintenance, 0900 hrs till 2000 hrs 14 Mar – lost 7.5 days
• 17 Mar, power distribution problem, extended maintenance, 1930 hrs till 0315 hrs 20 Mar – lost 2.3 days
• 28 March – 1 April, PAC 2011
• 15 April Continuing Resolution Ends, guidance to follow
• 18 Apr, end 9.4 week pp physics run at √s = 500 GeV 
• 18 Apr jet target polarization measurement at injection (<5%) 
• 19 Apr, short maintenance followed by setup for √s = 18 GeV AuAu
• 23 Apr, begin ~1 week physics run  (√s = 19.6 AuAu)

• 2 May, end 1.3 week physics run at √s = 19.6 GeV 
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A good store with 9 MHz

Sat 2/26



Run 11, First overnight store, Mon Jan 24 00:12

Fill number 14919,, s=500 GeV

21 days since start of cool-down

20K

20 x 1011

• 28 x 27 bunches

• b*=0.65 meters

For peak store lumi = 170 x 1030 cm-2s-1 (projected MAXIMUM)

ZDC Rate ~ 400K (assuming 2.4 mb n-pair xsection)



Run 9, First overnight store at s=500 GeV
22 days after start of cool-down

• 56 x 56 bunches

• b*=0.7 meters

40K

40 x 1011



AGS pp log, 23 Feb 09, 00:26



PHENIX Goal (50% pol)

STAR Goal (50% pol)

Goals to be updated/corrected 



Run-11 Au-Au luminosity projections 100 GeV/nucleon

Wolfram Fischer
39

Assume 6 weeks to ramp-up for min, and 8 weeks for max (stoch. cooling re-commissioning).

Expect Lavg up to 25x1026cm-2s-1 (+25%).

[from Run-10 to max: b* = 0.75  0.65 m, Nb = 1.1  1.1x109, more cooling]

PHENIX Goal (0.7 recorded)

?? (complicated)

STAR Goal (TBD)

Goals to be updated/corrected 


