RUN 11 RHIC MACHINE/EXPERIMENTS MEETING

1 Mar 2011
Agenda:

e Status —
* Request from ANDY



RUN 11 RHIC MACHINE/EXPERIMENTS MEETING

DECISIONS

* 11/23/2010: Agreed to new APEX schedule, 12 hour sessions (0800-
2400) every other week away from maintenance days.

« 2/25/2011: Beginning with physics store 15239, changed CNI
Polarimeter analyzing power to agree with jet target polarization
measurements ...18% lower than before.



Run 11 Plan based on PAC recommendation/ALD Guidance and 28.3 weeks cryo operation
2/15/10 update

* 3 Jan, Begin cool-down to 4.5K

* 8 Jan, Cool-down to 4.5K complete in both rings, preliminary setup begins
* ~11lJan, 2 %, weeks beam setup for Vs = 500 GeV pp in RHIC begins.
* 15 Jan, power supply work/DX training complete

* 17 Jan, first successful ramp

* 19 Jan, 1t maint day

=27 24 Jan, 1 week Ramp-up with 8 hr/night beam to experiments
+—3 11 Feb (machine and ~experiments), begin 10(?) week physics run (Vs = 500 GeV pp)
* 24 Feb, 9 MHz cavity in routine operation

* 4 March — Continuing Resolution Ends

e 28 March -1 April, PAC 2011

* 14 Apr, end 10 week physics run at Vs = 500 GeV pp run

* 14 Apr, begin 1 week setup for Vs = 200 AuAu

* 21 Apr, begin 1 week Ramp-up with 8 hr/night beam to experiments
28 Apr, begin 8 week physics run at (Vs = 200 AuAu)

e 23 Jun, end 8 week Vs =200 AuAu run

* 23 Jun, begin setup for Vs =192 GeV UU

* 30 Jun, begin 1%, week physics run (Vs =192 UU)

* 4 July - completed 26 weeks of cryo operation, may be out of $5’s
e 10 Jul, end 1%, week physics run at vs = 192 GeV

* 10 Jul, begin setup for Vs = 18 GeV AuAu

* 11 Jul, begin 1 week physics run (Vs = 18 AuAu)

e 18 Jul, end 1 week physics run at Vs = 18 GeV

* 20 Jul, warm-up complete (28.3 weeks)

Possible additions:
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Physics Stores 15211 through 15255
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Experimental Coincidence Signals
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ZIC coincidence rate [kHz]
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IPH normalized emittance (pimmme)
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http://www.bnl.gov/cad/esfd

C-A Operations-FY11 o
[ concurrentwith RHIC planned (budget permitting)
[] setupwithbeams
[_] rampup luminosity FY 2011
Program Element Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
] t i
AGS-Booster-Tandem/Linac/EBIS Startup . -
RHIC Cryo Cooldown to 45 deg K - 28.3 weeks "T~20 Jul
I
RHIC Cryo Cooldown/Warm-up . I | L
RHIC Cryo Operation = | NN
RHIC Cryo off |
RHIC STAR & PHENIX RHIC Schedule. subject to change
RHIC Research with Vs = 500 GeV pp
RHIC Research with Vs = 200 GeV /n AuAu
RHIC Research with Vs = 192 GeV /n UU
RHIC Research with Vs = 18 GeV /n AuAu
RHIC Drell-Yan Test (2:00 IR) D
Low Energy Au test(?)
Particle Accelerator Conference
5 Oct 24 Nov 15 Mar 20 May NSRL 111B actual schedule to be det
Y .
NSRL (NASA Radiobiology) ; ! | e ]
BLIP (Isotopes) [i ~10 sun
BLIP (other) I‘

Shutdown (RHIC)




Run-11 pM-p? luminosity projections

Goals to be updated/corrected
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Weeks in physics production

Assume 8 weeks to ramp-up for max.
Expectstore P, , = 35-50%, L., up to 100x10*%cm=s* (+80%).

[from Run-9 to max projection: p"= 0.7 0.6 m, N, = 1.1 & 1.4x101]



Run-11 Au-Au luminosity projections 100 GeV/nucleon
Goals to be updated/corrected
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Weeks in physics production
Assume 6 weeks to ramp-up for min, and 8 weeks for max (stoch. cooling re-commissioning).
Expect L,,, up to 25x10%cm-?st (+25%0).

[from Run-10 to max: " =0.75> 0.65 m, N, = 1.1 » 1.1x10° more cooling]

Wolfram Fischer



