Run 14 RHIC Machine/Experiments Meeting

25 Mar 2014

Agenda:

Run 14 Schedule (Pile)

Machine Status (Robert-Demolaize)
STAR and PHENIX Status (Experiments)
Other

Call in bridge line is 631-344-8383



Run 14 plan based on 22 weeks cryo operation
and Fischer et.al. RHIC Collider Projections (FY 2013 — FY 2017), 4 Jun 2013

3 Feb, Begin cool-down to 4.5K

4 Feb, Cool-down to 6K in Blue

7 Feb, Blue and Yellow at 4.5 deg K

10-Feb, Beam in Blue and Yellow at injection
15-Feb, Begin Vs = 14.6 GeV/n AuAu physics

¥—8-10-11 Mar (Tuesday, 0800), End Vs = 14.6 GeV/n AuAu physics run begin setup for Vs
=200 GeV/n AuAu

v' 15-Mar (~14:00, store 18046), Begin Vs = 200 GeV/n AuAu physics run
v" PHENIX 15t physics store = 18046 (15 March)
v' STAR 15t physics store = 18064 (17 March)

today, 25 Mar...

D N NI NI NN

e 27-Jun, End 15 week Vs = 200 GeV/n AuAu run

e 27-June through 4 July, 7 days contingency/TBD

e 4-July, begin cryo warm-up

e 7-July, warm-up complete, 22.0 cryo weeks of operation

See http://www.rhichome.bnl.gov/AP/RHIC2014/ for the Run Coordinator’s detailed plan



http://www.rhichome.bnl.gov/AP/RHIC2014/
http://www.rhichome.bnl.gov/AP/RHIC2014/
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Fischer et. al. “RHIC Collider Projections (FY 2014 — FY 2018)”, 4 June 2013



ZDC coincidence rate [Hz]
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ZDC coincidence rate [Hz]
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FY 2014 power rebate S in BNL bank = $0.628M, through Feb
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BNL Electricity Cost
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Goals for Run 14 (based on Beam Use Requests)
(11 Feb, DRAFT, to be updated by experiments)

PHENIX
* Au+Au @ 200 GeV for 12 weeks, L = 1.5 nb™! sampled luminosity
within |z| <10 cm]
» ~30% within |z| < 10 cm]
» ~90% DAQ efficiency
» ~50% bandwidth, DAQ saturation factor (?)
- 11 nb'delivered

STAR
 Au+Au @ 200 GeV for 14 weeks, L= 10 nb~! recorded, 10° min bias

triggers within |z| <5 cm] =2 (2x10° triggers required)
» ~60% (should be better) sampling efficiency
- 16.7 nb! delivered

 Au+Au @ 15 GeV for 3 weeks, 150M min bias triggers
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as of 13 Mar ---e--- RHIC Cryo 12

RHIC Cryo Operations FY12-14
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C-AD Energy Use FY 2002-14

as of 13 Mar 2013
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Through final fill 18010, 11 Mar 2015
max/min projections from Fischer et.al. “RHIC Collider Projections (FY2014-FY2018)”, 4 June 2013

Integrated Luminosity
Runl4 7.3GeVAux 7.3 GeV Au

35
— " Note: 3.7 bacollision cross section
2 30
3. [
— - —e—PHENIX integrated lumi
2 25 |
= - —&—STAR integrated lumi
2 i
= | —e—Min projection
g 20 | -
= - —e—Max projection |
- i
E 15 |
™
=0 [
o 10 ¢
St L
=

5|
0 L L | | | | | |
0 1 2 3 4
Time in Physics [weeks]

From Ingrassia,
http://www.cadops.bnl.gov/AGS/Operations/Run14/



| 21 () RHIC/Experiments/Star/StarEventTrigger.logreq 02/15/2014 10:31 - 03/11 12:21
File Window Markers Analysis
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1 () RHIC/Experiments/Star/StarEventTrigger.logreq 03/10/2014 07:20 - 03/11 08:55 ——
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http://www.bnl.gov/cad/esfd
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Table 2: Maximum luminosities that can be reached after a sufficiently long running period. The beam
energy is stated. Other ion combinations can be estimated on demand. For species combinations not yvet run
the minimum luminosities are approximately 50% of the maximumn.

Mode Beam No of  Ions/bunch [3* Emittance Loeax Liore av Leek
energy  colliding [10°] [m] [mm] [em™s?]  [em™s™]
[GeV/n] Dbunches
Pb-Pb 98.3 111 1.1 0.7 23—38 20x10%®  17x10® 0.6nb”
Au-Au 100 111 1.4 0.7  23—8  40x10*° 35x10*° 1.2nb’
h-Au* 100 111 20/13 0.8 20—23 8x10° 5%10% 16 nb™!
d-Au* 100 111 110/1.4 08 1725  47x10®  28x10®* 95nb’
pt-C 100 111 180/20 08 18—23  10x10®  7x10* 2.3 pb’
pl-Cu 100 111 180/40 08 18-23  200x10® 150x10°* 475nb”
pl-Au 100 111 180/14 0.8 18—23  70x10® 50x10%* 165nb*
pt-pt" 100 107 160 085 17-25  65x10*°  38x10* 14 pb”
pt-p1” 255 107 200 0.65 20—25 280x10®° 170x10*° 56 pb’

* h (helion) — nucleus of the “He atom: d (deuteron) — nucleus of the “H atom: p (proton) — nucleus of the 'H atom.
We expect that an intensity- and time-averaged store polarization P of up to 65%. as measured by the H jet, can be
reached at 100 GeV. At 255 GeV we expect the polarization P to reach up to 57%. In Run-11 PHENIX had 107 and

STAR 102 colliding bunches.

Fischer et. al. “RHIC Collider Projections (FY 2014 — FY 2018)”, 4 June 2013
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Figure 4: Projected minimum and maximum integrated luminosities for Au-Au at 100 GeV/nucleon.

Fischer et. Al. “RHIC Collider Projections (FY 2014 — FY 2018)”, 4 June 2013



Ring Summary (14 davs) Sector Plots (1 dav) Sector Plots (14 davs)

File Window Markers Analysis

4 Feb| 2014
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7 Feb 2014, Blue and Yellow at 4.5 deg K Cryo Temperatures
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For example, 20 weeks of RHIC refrigerator operation in FY 2014 could be scheduled in the
following way:

Cool-down from 50 K to 4 K 1 week

Set-up mode 1 (Au-Au at 7.5 GeV/nucleon) 1 week (no dedicated time for experiments)
Ramp-up mode 1 Y2 weeks (8 h/night for experiments)

Data taking mode 1 2 Va2 weeks

Set-up mode 2 (Au-Au at 100 GeV/nucleon) V> week (no dedicated time for experiments)
Data taking mode 2 with further ramp-up 10 weeks

Set-up mode 3 (pT-pT at 100 GeV) 1 week (no dedicated time for experiments)
Ramp-up mode 3 V2 weeks (8 h/night for experiments)

Data taking mode 3+1 with further ramp-up 2 ¥ weeks

Warm-up V> week

From Fischer et. al., RHIC Collider Projections (FY 2014 — FY 2018), 4 June 2013



Who’s Who for 2014

RHIC Au-Au Run Coordinator Operations:

RHIC 7.3 GeV Au-Au Run Coordinator planning:

RHIC 100 GeV Au-Au Run Coordinator planning:

Scheduling Physicist:

AGS liaison:

Gregorv Marr

Vincent Schoefer

Travis Shrey

Christoph Montag

Guillaume Robert-Demolaize

Chuvu Lin

Haixin Huang

gmarr@hbnl.gov
schoefer@bnl.gov
shrey@bnl.gov
montage(@bnl.ecov
grd@bnl.gov

cliul@bnl.gov

huanghai@bnl.gov

631-344-7810 (office)
631-344-8453 (office)
631-344-7451 (office)
631-344-4820 (office)
631-344-82135 (office)

631-344-4431 (office)

631-344-5446 (office)



