
Run 15 RHIC Machine/Experiments Meeting 
 

20 Jan 2015   
 

Agenda: 
  
• Run 15 Schedule (Pile) 
• Other 

 
 
 
 
 

Call in bridge line is 631-344-8383 



ePHENIX Update! 



Run 15 plan based on 22 weeks cryo operation 
and Fischer et.al. RHIC Collider Projections (FY 2013 – FY 2022), 21 Sep 2014 

 
 

today, 20 Jan… 
 

• 20 Jan, Begin cool-down (today!) to 4.5K 
 

• 22 Jan, Begin 0900 Meetings  
 

• 23 Jan (after midnight), Beam in Blue 
• 4 Feb, First overnight stores for experiments 

 
• 13 Feb (Vincent plan is for 9 Feb!), Begin 9 week √s=200 GeV pp physics run 
• 17 April, End 9 week √s=200 GeV pp physics run 

 
• 28 April, Begin 5 week √s=200 GeV/n pAu physics run 
• 2 June, End 5 week √s=200 GeV/n pAu physics run 

 
• 5 June, Begin 2 week √s=200 GeV/n pAl physics run 
• 19 June, End 2 week √s=200 GeV/n pAl physics run 

 
• 19 June, begin cryo warm-up 
• 23 June, cryo warm-up complete, 22.0 cryo weeks of operation 
 
 

 

See http://www.rhichome.bnl.gov/AP/Spin2015/ for the Run Coordinator’s detailed plan 

http://www.rhichome.bnl.gov/AP/RHIC2015/
http://www.rhichome.bnl.gov/AP/RHIC2015/
http://www.rhichome.bnl.gov/AP/RHIC2015/


20 Jan 2015 



Archive 



http://www.bnl.gov/cad/esfd

Scheduling Physicist: Makdisi/Pile

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV pp

RHIC Research with s = 200 GeV/n pAu

RHIC Research with s = 200 GeV/n pAl

NSRL  (NASA Radiobiology)

NSRL  (AMS/Ting)

BLIP (Isotopes)

BLIP (other)TBD

Shutdown (RHIC)

C-A  Operations-FY15

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2015

8 Jan 15

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

setup as required

16 weeks

9 weeks

.4 weeks

30 Sep 14 Nov

14C

23 Mar

5 Jan

15A

5.5 weeks

8 May TBD

20 Jan

5 wks

2 wks

Plan, subject to change

22 weeks 23 Jun

15B

28 Apr 

TBD

30 Jun

17 Apr 2 Jun 

5 Jun 

19 Jun 

13 Feb 

TBD 



PHENIX goals 9 weeks, 50pb-1 recorded within 40 cm vertex with 60% pol 
STAR goals 12 weeks, 90 pb-1 recorded and 500M MB events, 60 % pol 
 
Estimate of required lumi (based on Run 12 efficiencies): 
STAR = 90/0.6 = 150 pb-1; PHENIX = 50/0.35 = 140 pb-1 ~Goals 



Balanced Billing for the lab - +348.5K through Nov 2014 
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Days since beginning of Run 

RHIC Cryo Operations FY13-15 
RHIC Cryo 13

RHIC Cryo 14

RHIC Cryo 15

as of 31 Dec 
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Days since beginning of Run 

RHIC Operations FY13-15 
CAD Power 13

CAD Power 14

CAD Power 15

as of 31 Dec 
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Date 

BNL Energy Use FY 2011-15 
 

RHIC Cryo RHIC other AGS-Exp

Booster AGS-Mach Tandem

CAD Bldg less SMD NSRL Site Base

BNL Peak-Av

Site total not recorded 30 Nov 09 

through Oct 2010 and 16 May 

through 7 July and more 

as of 31 Dec 2014 
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C-AD Energy Use FY 2002-15 
as of 31 Dec 2014 



Who’s Who for 2015 

RHIC 100 x 100 GeV polarized protons:    
Run Coordinator:  Vincent Schoefer,    schoefer@bnl.gov ,  631-344-8453 (office) 
 
RHIC 100 x 100 GeV/n polarized protons on gold and polarized protons on aluminum:    
Run Coordinator:   Chuyu Liu,    cliu1@bnl.gov ,  631-344-4431 (office) 
 
Scheduling Physicists: 
Yousef Makdisi,    makdisi@bnl.gov, 631-344-4932(office) 631-?? 
Phil Pile, pile@bnl.gov,  631-344-4643 (office),  631-834-2005 (cell) 
 
AGS Liaison:  
Haixin Huang,   huanghai@bnl.gov ,  631-344-5446 (office) 
 

mailto:schofer@bnl.gov
mailto:cliu1@bnl.gov
mailto:makdisi@bnl.gov
mailto:pile@bnl.gov
mailto:huanghai@bnl.gov


From Fischer et. al., RHIC Collider Projections (FY 2014 – FY 2022), 21 Sep 2014 

The Plan for Run 15: 22 weeks of cryo operations 
 


