
ID Task Name

1 RSVP Construction outline
2

3 RHIC running
4 SEB beam test
5 RSVP engineering runs
6 RSVP operations
7

8

9 KOPIO
10 prepare new equipment
14 install new primary beam
21 Detector pit ready
22 install neutral beam
30 Primary & Neutral beam complete
31 Experimental support
41 project support and design
45 KOPIO Critical Path - 25Mz RF cavity
46

47

48 MECO
49 remove existing beam
56 prepare new equipment
61 install primary beam
74 "A" line ready for preliminary beam tests
75 RFMM installation in extracted beam
79 Prepare compressor & refrigerator areas
85 Ts u delivered
86 TS d & DS delivered
87 PS delivered
88  Solenoid installation
96 MECO beam  line ready
97 Experimental support

105 Project support and design
109 MECO Critical Path -Beam/Magnet installation
110

111

112

113

114

115

116

117

118 RHIC running
119 SEB beam test
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120 RSVP engineering runs
121 RSVP operations
122

123

124

125

126 Switchyard Modifications
140 remove existing beams
142 Project support and design
146 SYG / AGS radiation plug installed
147 SYG ready
148

149

150

151

152 Booster Modifications
159 Booster Mods for high intensity complete
160

161

162 AGS Modifications
163 AGS ALARA improvements
171 AC dipole/strip line kicker upgrade
175 AC dipole & strip line kickers ready
176 A-10 kicker upgrade
180 A-10 kicker ready
181 Extraction system upgrade
188 New extraction system ready
189 RF upgrades
194 25Mz RF cavity ready
195 100Mz cavity ready
196 AGS / Booster support & design
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